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Invitation for Bids 

Chandragiri Municipality 

Office of municipal Executive 

Balambu,Kathmandu 
 

State No.3 
 

Invitation for Bids for the Purano Naikap Park Construction at Chandragiri 13,Purano Naikap, 

Contract Identification No:     03/ch.na.pa./075/76 

Date of publication: 1
st
 
  
Baishakh, 2076 

1. Chandragiri Municipality, Kathmandu invites sealed bids from Nepalese eligible bidders for the 

construction  of  Purano Naikap Park Construction  at  Purano Naikap,Chandragiri  13, under 

National Competitive Bidding procedures. The estimated amount for the works is NRs 

17422077.28 (Without VAT). 

2.          Eligible Bidders may obtain further information and inspect the Bidding Documents at the office 

of    Chandragiri    Municipality    ,Balambu    ,Kathmandu    or    may    visit    PPMO    website 

www.bolpatra.gov.np/egp. 

Ph.No.:014315766 

e-mail Address: chandragirimun@gmail.com 

3 Bidder has to submit their bid from PPMO’s Web Site  www.bolpatra.gov.np./egp,. Bidders, submitting 

their bid electronically,  should deposit  the  cost   NRs. 3000(Three thousands only) till 1
st
 
 
Baisakh 

2076 of  bidding  document  in  the Project’s  Rajaswa (revenue) account  as  specified  below  and  the  

scanned  copy  (pdf format)  of  the  Bank  deposit  voucher shall  be  uploaded  by  the  bidder  at  the  

time  of electronic submission of the bids. Information to deposit the cost of bidding document in Bank: 
 

Name of the Bank: NIC Asia Bank ltd.      Name of Office: Chandragiri Municipality 
 

Office Code no. :……………..                 Office Account no.: 10CA050686752404 

Rajaswa (revenue) Shirshak no. : Rajaswa Khata 

4.          Pre-bid meeting shall be held at 13:00 pm on 8
th
 Baishakh, 2076 

 

5. Sealed bids must be submitted through PPMO website  www.bolpatra.gov.np/egp   before [12:00] 

on [30
th 

Baisakh,2076]. 
 

6. The bids will be opened in the presence of Bidders' representatives who choose to attend at 14:00PM 

on 30
th 

Baisakh,2076 at the office of Chandragiri Municipality,Balambu(Kathmandu). Bids must be 

valid for a period of 90 days after bid opening and must be accompanied by a bid security, 

amounting to a minimum of 4,50,000 (Four lakh fifty Thousands only), which shall be valid for 

30 days beyond the validity period of the bid 19
th 

Shraban,2075 
7. If the last date of purchasing and /or submission falls on a government holiday, then the next 

working day shall be considered as the last date. In such case the validity period of the bid security 
shall remain the same as specified for the original last date of bid submission. 
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A. General 

1. Scope of Bid 1.1 In connection with the Invitation for Bids indicated in the Bid Data Sheet (BDS), 

the Employer, as indicated in the BDS, issues this Bidding Document for the 

procurement of Works as specified in Section V (Works Requirements). The name, 

identification, and number of Contracts of the National Competitive Bidding (NCB) 

are provided in the BDS. 

1.2 Throughout this Bidding Document: 

(a)  the term ―in writing‖ means communicated in written form and delivered against 

receipt; 

(b)  except  where  the  context  requires  otherwise,  words indicating the singular 

also include the plural and words indicating the plural also include the singular; 

and 

(c) ―day‖ means calendar day. 

2. Source of Funds 2.1 GoN Funded: In accordance with its annual program and budget, approved by the 

GoN, the implementing agency indicated in the BDS plans to apply a portion of the 

allocated budget to eligible payments under the contract(s) for which this Bidding 

Document is issued. 

Or 

Public Entities' own Resource Funded: In accordance with its annual program and 

budget, approved by the public entity, the implementing agency indicated in the 

BDS plans to apply a portion of the allocated budget to eligible payments under the 

contract(s) for which this Bidding Document is issued. 

Or 

DP Funded: The GoN has applied for or received financing (hereinafter called 

―funds‖) from the Development Partner (hereinafter called ―the DP‖) indicated in 

the BDS toward the cost of the project named in the BDS. The GoN intends to apply 

a portion of the funds to eligible payments under the contract(s) for which this 

Bidding Document is issued. 

2.2  DP Funded: Payment by the DP will be made only at the request of the GoN and upon 

approval by the DP in accordance with the terms and conditions of the financing 

agreement between the GoN and the DP (hereinafter called the ―Loan/Grant 

Agreement‖), and will be subject in all respects to the terms and conditions of that 

Loan/Grant Agreement. No party other than the GoN shall derive any rights from the 

Loan Agreement or have any claim to the funds. 

3. Fraud and 

Corruption 
3.1 Procuring Entities as well as bidders, suppliers and contractors and their sub- 

contractors under GoN/DP-financed contracts, shall adhere to the highest standard 

of ethics during the procurement and execution of such contracts. In pursuance of 

this; 

(a)  the  Employer  adopts,  for  the  purposes  of  this  provision,  the  terms  as 

defined below: 

(i)  ―corrupt   practice‖   means  the   offering,   giving, receiving, or soliciting, 
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directly or indirectly, anything of value to influence improperly the actions of 

another party; 

(ii) ―fraudulent    practice‖    means    any    act    or    omission,  including    

a misrepresentation,  that  knowingly or recklessly misleads, or attempts 

to mislead, a party to obtain  a financial  or other benefit  or to avoid 

an obligation; 

(iii) ―coercive practice‖ means impairing or harming, or threatening to impair 

or harm, directly or indirectly, any party or the property of the party to 

influence improperly the actions of a party; 

(iv) ―collusive  practice‖  means an arrangement between two or more parties 

designed to achieve an improper purpose, including influencing improperly 

the actions of another party. 

v)   ―obstructive practice‖  means (a) deliberately destroying, falsifying, 

altering, or concealing of evidence material to an investigation; (b) 

making false statements to investigators in order to materially 

impede an investigation; (c) failing to comply with requests to 

provide information, documents, or records in connection with an 

investigation; (d) threatening, harassing, or intimidating any party 

to prevent it from disclosing its knowledge of matters relevant to 

the   investigation   or   from  pursuing  the   investigation;   or  (e) 

materially impeding GoN/DP’s contractual rights of audit or access 

to information; and 

vi) ―integrity violation‖ is any act which violates Anticorruption Policy, 

including (i) to (v) above and the following: abuse, conflict of interest, 

violations of GoN/DP sanctions, retaliation against whistleblowers or 

witnesses, and other violations of Anticorruption Policy, including 

failure to adhere to the highest ethical standard. 

(b) the Employer will  reject  a proposal for award  if  it  determines  that  the  Bidder 

recommended for award has, directly or through an agent, engaged in corrupt, 

fraudulent,   collusive,   coercive,   or   obstructive   practices   or   other   integrity 

violations in competing for the contract; 

(c) DP will cancel the portion of the financing allocated to a contract if it determines 

at any time that representative(s) of the GoN or of a beneficiary of DP-financing 

engaged in corrupt, fraudulent, collusive, or coercive practices or other integrity 

violations during the procurement or the execution of that contract, without the 

GoN having taken timely and appropriate action satisfactory to DP to remedy the 

situation. 

(d)  DP will impose remedial actions on a firm or an individual, at any time, in 

accordance with DP's Anticorruption Policy and related Guidelines (as amended 

from time to time), including declaring ineligible, either indefinitely or for a stated 

period  of  time,  to  participate  in  DP-financed,  -administered,  or  -supported 

activities or to benefit from an DP-financed, -administered, or -supported contract, 

financially or otherwise, if it at any time determines that the firm or individual 
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 has,  directly  or  through  an  agent,  engaged  in  corrupt,  fraudulent,  collusive, 

coercive, or obstructive practices or other integrity violations; and 

(e) The Contractor shall permit the GoN/DP to inspect the Contractor’s accounts and 

records relating to the performance of the Contractor and to have them audited by 

auditors appointed by the GoN/DP, if so required by the GoN/DP. 

3.2 The  Bidder  shall  not  carry  out  or  cause  to  carry  out  the following acts with 

an intentionto influence the implementationof the procurement process or the 

procurement agreement : 

(a) give   or   propose   improper   inducement directly or indirectly, 

(b) distortion or misrepresentation of facts, 

(c) engaging in corrupt or fraudulent practice or involving in such act, 

(d) interference in participation of other competing bidders, 

(e) coercion  or  threatening  directly  or  indirectly  to cause harm to the person 

or the property of any person to be involved in the procurement proceedings, 

(f) collusive practice among bidders before or after submission of bids for 

distribution of works among bidders or fixing artificial/uncompetitive   bid 

price    with    an    intention    to  deprive the Employer the benefit of open 

competitive bid price, 

(g) contacting the Employer with an intention to influence the Employer with 

regards to the bids or interference of any kind in examination and evaluation 

of the bids during the period from the time of opening of the bids until the 

notification of award of contract. 

3.3 PPMO, on the recommendation of the Procuring Entity may blacklist a Bidder for 

a period of one (1) to three (3) years for its conduct including on the following 

grounds and seriousness of the act committed by the bidder: 

(a) if convicted by a court of law in a criminal offence which disqualifies the 

Bidder from participating in the contract, 

(b)  if it is established that the contract agreement signed by the Bidder was based on 

false or misrepresentation of Bidder’s qualification information, 

(c)if it at any time determines that the firm has, directly or through an agent, engaged 

in      corrupt, fraudulent,   collusive,    coercive,    or obstructive    practices in 

competing  for, or in executing, a GoN/DP-financed contract. 

(d) if the successful bidder fails to sign the contract. 

3.4 A bidder declared blacklisted and ineligible by the GoN, Public Procurement 

Monitoring Office (PPMO) and/or the DP in case of DP funded project, shall be 

ineligible to bid for a contract during the period of time determined by the GoN, PPMO 

and/or the DP. 

3.5 Furthermore, Bidders shall be aware of the provisions of GCC (GCC 28.3 and 72.3(j). 

4. Eligible Bidders 4.1 A Bidder may be a natural person, private entity, or government - owned entity— 

subject to ITB 4.5—or any combination of them in the form of a Joint Venture (JV) 

under an existing agreement, or with the intent to constitute a legally-enforceable joint 
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 venture. In the case of a JV: 

(a)  all  partners  shall  be  jointly  and  severally  liable  for  the  execution of the 

Contract in accordance with the Contract terms. Maximum number of JV shall 

be as specified in the BDS. The eligibility criteria requirement of the parties to 

the JV shall be as specified in Section III Evaluation and Eligibility Criteria, 

and 

(b) the JV shall nominate a Representative who shall have the authority to conduct 

all business for and on behalf of any and all the parties of the JV during the 

bidding  process  and, in the event the JV is awarded the Contract, during 

Contract execution. 

4.2 A Bidder, and all parties constituting the Bidder, shall have the nationality of any 

country or eligible countries mentioned in the BDS. A Bidder shall be deemed to have 

the nationality of a country if the Bidder is a citizen or is constituted, or incorporated, 

and operates in conformity with the provisions of the laws of that country. This criterion 

shall also apply to the determination of the nationality of proposed sub Contractors or 

suppliers for any part of the Contract including related services. 

4.3 A Bidder shall not have a conflict of interest. A Bidder found to have a conflict of 

interest shall be disqualified.  if any of, including but not limited to, the following 

apply: 

(a) they have controlling partners in common; or 

(b) they receive or have received any direct or indirect subsidy from any of them; or 

(c) they have the same legal representative for purposes of this bid; or 

(d) they have a relationship with each other, directly or through common third parties, 

that puts them in a position to have access to information  about or improperly 

influence  on  the  Bid  of  another  Bidder,  or  influence  the  decisions  of  the 

Employer regarding this bidding process; or 

(e)   a Bidder participates in more than one bid in this bidding process   either 

individually  or  as  a  partner  in  a  joint  venture.  This  will  result  in  the 

disqualification of all Bids in which it is involved.  However, subject to any finding 

of a conflict of interest in terms of ITB 4.3 (a)-(d) above, this does not limit the 

participation of the same subcontractor in more than one bid; or 

(f)   a Bidder or any of its affiliated entity, participated as a consultant  in the 

preparation of the design or technical specifications of the works that are   the 

subject of the Bid; or 

(g) a Bidder was affiliated with a firm or entity that has been hired (or is proposed to be 

hired) by the Employer as Engineer for the Contract. 

4.4 A firm that is under a declaration of ineligibility by the GoN/DP in accordance with ITB 

3, at the date of the deadline for bid submission or thereafter, shall be disqualified.  A 

firm shall not be eligible to participate in any procurement activities under an DP- 

financed, -administered, or -supported project while under temporary suspension or 

debarment by DP pursuant to the DP's Anticorruption Policy (see ITB 3), whether such 

debarment was directly imposed by the DP, or enforced by other DPs pursuant to the 
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 Agreement for Mutual Enforcement of Debarment Decisions. A bid from a temporary 

suspended or debarred firm will be rejected. 

4.5 Enterprises owned by Government shall be eligible only if they can establish that they 

are legally and financially autonomous and operate under commercial law, and that they 

are not a dependent agency of the GoN. 

4.6 Bidders shall provide such evidence of their continued eligibility satisfactory to the 

Employer, as the Employer shall reasonably request. 

4.7 Firms shall be excluded in any of the cases, if 

(a) by an act of compliance  with a decision  of the United  Nations Security 

Council taken under Chapter VII of the Charter of the United Nations, 

Nepalprohibits any import of goods or Contracting of works or services from 

that country or any payments to persons or entities in that country. 

(b) DP Funded: as a matter of law or official regulation,Nepal prohibits 

commercial relations with that country, provided that the DP is satisfied that 

such exclusion does not preclude effective competition for the supply of goods 

or related services required; 

(c)  DP  Funded:  a  firm  has  been  determined  to  be  ineligible  by  the  DP  in 

relation  to their  guidelines  or appropriate  provisions  on preventing  and 

combating fraud and corruption in projects financed by them. 

5. Eligible 

Materials, 

Equipment and 

Services 

5.1 The materials, equipment and services to be supplied under the Contract shall have their 

origin in any source countries as defined in ITB 4.2 above and all expenditures under 

the Contract will be limited to such materials, equipment, and services. At the 

Employer’s request, Bidders may be required to provide evidence of the origin of 

materials, equipment and services. 

5.2 For purposes of ITB 5.1 above, ―origin‖ means the place where the materials and 

equipment are mined, grown, produced or manufactured, and from which the services 

are provided. Materials     and     equipment     are     produced     when,     through 

manufacturing, processing, or substantial or major assembling of components, a 

commercially recognized product results that differs substantially in its basic 

characteristics or in purpose or utility from its components. 

B. Contents of Bidding Documents 

6. Sections of 
Bidding Document 

6.1  The Bidding Document consist of Parts I, II, and III, which include all the 

Sections indicated below, and should be read in conjunction with any Addenda 

issued in accordance with ITB 8. 

PART I Bidding Procedures 

Section I             Instructions to Bidders (ITB) 

Section II            Bid Data Sheet (BDS) 

Section III           Evaluation and Eligibility Criteria (EEC) 

Section IV    Bidding Forms (BDF) 

PART II Requirements 

Section V    Works Requirements (WRQ) 
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 Section VI   Bill of Quantities (BOQ) 

PART III Conditions of Contract and Contract Forms 

Section VII  General Conditions of Contract (GCC) 

Section VIII Special Conditions of Contract (SCC) 

Section IX   Contract Forms (COF) 

6.2 The Invitation for Bids issued by the Employer is not part of the Bidding Document. 

6.3 The Employer is not responsible for the completeness of the Bidding Document and 

their  Addenda, if they were  not obtained directly from the  source stated  by the 

Employer in the Invitation for Bids. 

6.4 The Bidder is expected to examine all instructions, forms, terms, and specifications in 

the Bidding Document and to furnish with its bid all information and documentation as 

is required by the Bidding Documents. Failure to furnish all information or 

documentation required by the Bidding Document may result in the rejection of the bid. 

7. Clarification of 

Bidding Document, 

Site Visit, Pre-Bid 

Meeting 

7.1 A prospective Bidder requiring any clarification of the Bidding Document shall 

contact the Employer in writing at the Employer’s address indicated in theBDS or 

raise any question or curiosity during the pre-bid meeting if provided for in 

accordance with ITB 7.4.  The Employer will respond in writing to any request 

for clarification, provided that such request is received within the period as 

mentioned in ITB 7.5.   The Employer shall forward copies of its response to all 

Bidders who have acquired the Bidding Document in accordance with ITB 6.3, 

includinga description of the inquiry but without identifying its source. Should the 

Employer deem it necessary to amend the Bidding Document as a result of a request 

for clarification, it shall do so following the procedure under ITB 8 and ITB 17.2 

7.2 The Bidder is advised to visit and examine the Site of Works and its surroundings and 

obtain for itself,  on  its  own  risk and responsibility,  all information that  may  be 

necessary for preparing the bid and entering into a Contract for construction of the 

Works. The costs of visiting the Site shall be at the Bidder’s own expense. 

7.3 The Bidder and any of its personnel or agents will be granted permission by the 

Employer to enter upon its premises and lands for the purpose of such visit, but only 

upon the express condition that the Bidder, its personnel, and agents will release and 

indemnify the Employer and its personnel and agents from and against all liability in 

respect thereof, and will be responsible for death or personal injury, loss of or damage 

to property, and any other loss, damage, costs, and expenses incurred as a result of the 

inspection. 

7.4 The Bidder’s designated representative is invited to attend a pre-bid meeting, if provided 

for in the BDS. The purpose of the meeting will be to clarify issues and to answer 

questions on any matter that may be raised at that stage. 7.5 The  Bidder  is  requested, 

as  far  as  possible,  to  submit  any questions in writing, to reach the Employer as 

mentioned in BDS. 

7.5 The Bidder is requested, to submit any questions in writing, to reach the Employer as 

mentioned in BDS. 

7.6 Minutes of the pre-bid meeting, including the text of the questions raised, without 

 

8 



 
  

  
 

 

 

 

 identifying the source, and the responses given, together with any responses prepared 

after the meeting, will be transmitted promptly to all Bidders who have acquired the 

Bidding Document in accordance with ITB 6.3. Any modification to the Bidding 

Document that may become necessary as a result of the pre-bid meeting shall be made 

by the Employer exclusively through the issue of an addendum pursuant to ITB 8 and 

not through the minutes of the pre-bid meeting. 

7.7 Nonattendance at the pre-bid meeting will not be a cause for disqualification of a Bidder. 

8. Amendment of 
Bidding Document 

8.1 At any time prior to the deadline for submission of bids, the Employer may amend the 

Bidding Document by issuing agenda. 

8.2 Any addendum issued shall be part of the Bidding Document and shall be 

communicated in writing to all who have obtained the Bidding Document from the 

Employer in accordance with ITB 6.3. 

8.3 To give prospective Bidders reasonable time in which to take an addendum into account 

in preparing their bids, the Employer may, at its discretion, extend the deadline for the 

submission of bids, pursuant to ITB 19.2 

C. Preparation of Bids 

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation and submission of its Bid, 

and the Employer shall in no case be responsible or liable for those costs, regardless of 

the conduct or outcome of the bidding process. 

10.  Language of Bid 10.1 The Bid, as well as all correspondence and documents relating to the bid exchanged by 

the Bidder and the Employer, shall be written in the language specified in the BDS. 

Supporting documents and printed literature that are part of the Bid may be in another 

language provided they are accompanied by an accurate translation of the relevant 

passages in the language specified in the BDS, in which case, for purposes of 

interpretation of the Bid, such translation shall govern. 

11. Documents 
Comprising the Bid 

11.1 The Bid shall comprise the following: 

(a) Letter of Bid; 

(b) completed Bill of Quantities (BoQ), in accordance with ITB 12 and ITB 13, or 

as stipulated in the BDS; 

(c) Bid Security, in accordance with ITB 16; 

(d) written confirmation authorizing the signatory of the Bid to commit the Bidder, in 

accordance with ITB 17.2; 

(e) documentary  evidence  ofestablishing the Bidder’s eligibility; 

(f) Bids submitted by a Joint Venture shall include a copy of the Joint Venture 

Agreement entered into by all partners. Alternatively, a Letter of Intent to 

execute a Joint Venture Agreement in the event of a successful Bid shall be 

signed by all partners and submitted with the Bid, together with a copy of the 

proposed agreement. The Joint Venture agreement, or letter of intent to enter 

into a Joint Venture including a draft agreement shall indicate at least the parts 

of the Works to be executed by the respective partners; and 

(h) Any other document required in the BDS. 
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 11.2 The Bidder is solely responsible for the authenticity of the submitted documents. 

12. Letter of Bid 

and Schedules 
12.1 The Letter of Bid, Schedules, and all documents listed under ITB 11, shall be prepared 

using the relevant forms in Section IV (Bidding Forms) and in Section VI (Bill of 

Quantities).The forms must be completed without any alterations to the text, and no 

substitutes shall be accepted. All blank spaces shall be filled in with the information 

requested. 

13. Bid Prices and 

Discounts 
13.1 The prices and discounts quoted by the Bidder in the Letterof Bid and in the Schedules 

shall conform to the requirements specified below. 

13.2 The  Bidder shall submit  a  bid for the  whole  of  the  works described in ITB 1.1 

by filling in prices for all items of the Works, as identified in Section  VI  (Bill  of 

Quantities).  In case of Unit Rate Contracts, the Bidder shall fill in rates and prices for 

all items of the Works described in the Bill of Quantities. Items against which no rate or 

price is entered by the Bidder will not be paid for by the Employer when executed and 

shall be deemed covered by the rates for other items and prices in the Bill of Quantities. 

13.3 The price to be quoted in the Letter of Bid shall be the total price of the Bid, excluding 

any discounts offered. Absence of the total price in the Letter of Bid or the Bid Price in 

the Bill of Quantities shall result in rejection of the Bid. 

13.4 The Bidder shall quote any discounts and the methodology for their application in the 

Letter of Bid, in accordance with ITB 12.1. 

13.5 If so indicated in ITB 1.1, bids are invited for individual Contracts or for any 

combination of Contracts (packages). Bidders wishing to offer any price reduction for 

the award of more than one Contract shall specify in their bid the price reductions 

applicable to each package, or alternatively, to individual Contracts within the package. 

Price reductions or discounts shall be submitted in accordance with ITB 13.4, provided 

the bids for all Contracts are submitted and opened at the same time. 

13.6 Unless otherwise provided in the BDS and the Conditions of Contract, the prices 

quoted by the Bidder shall be fixed. If the prices quoted by the Bidder are subject to 

adjustment during the performance of the Contract in accordance with the provisions of 

the Conditions of Contract, the Bidder shall furnish the indices and weightings for the 

price adjustment formulae in the Table of Adjustment Data in Section IV (Bidding 

Forms) and the Employer may require the Bidder to justify its proposed indices and 

weightings. 

13.7All    duties,    taxes,    and    other    levies    payable    by    the    Contractor    under 

the Contract, or for any other cause, as of the date 30 days prior to the deadline for 

submission of bids, shall be included in the rates and prices and the total bid price 

submitted by the Bidder. 

14.  Currency of Bid 

and Payment 
14.1 The currency of the bid and payment shall be in Nepalese Rupees. 

15.  Period of 

Validity of Bids 
15.1 Bids shall remain valid for the period specified in the BDS after the bid submission 

deadline date prescribed by the Employer. A bid valid for a shorter period shall be 

rejected by the Employer as nonresponsive. 

15.2 In  exceptional  circumstances,  prior  to  the  expiration  of  the bid  validity  period, 
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 the Employer may request Bidders to extend the period of validity of their Bids. The 

request and the responses shall be made in writing. If a bid security is requested in 

accordance with ITB 16, it shall also be extended 30 days beyond the deadline of the 

extended validity period. A Bidder may refuse the request without forfeiting its bid 

security. A Bidder granting the request shall not be required or permitted to modify its 

Bid. 

16.  Bid Security 16.1 The Bidder shall furnish as part of its bid, in original form, a bid security as specified in 

the BDS. In case of e-submission of bid, the Bidder shall upload scanned copy of Bid 

security letter at the time of electronic submission of the bid. The Bidder accepts that 

the scanned copy of the Bid security shall, for all purposes, be equal to the original. The 

details of original Bid Security and the scanned copy submitted with e-bid should be the 

same otherwise the bid shall be non-responsive. 

16.2 The bid security shall be, at the Bidder’s option, in any of the following forms: 

(a)  an unconditional bank guarantee from "A" class commercial bank or; 

(b)   a cash deposit voucher in the Employer's Account as specified in BDS. 

In the case of a bank guarantee, the bid security shall be submitted either using the Bid 

Security Form included in Section IV (Bidding Forms) or in another Form acceptable to 

the employer. The form must include the complete name of the Bidder. The bid security 

shall be valid for minimum thirty (30) days beyond the original validity period of the bid, or 

beyond any period of extension if requested under ITB 15.2. 

16.3 Any bid not accompanied by an enforceable and substantially compliant bid security 

shall be rejected by the Employer as nonresponsive.  In case of e- Submission, if the 

scanned copy of an acceptable Bid Security letter is not uploaded with the electronic 

Bid then Bid shall be rejected. 

16.4 The bid security of unsuccessful Bidders shall be returned within three days, once the 

successful bidder has furnished the required performance security and signed the 

Contract Agreement pursuant to ITB 34.1and 35.1. 

16.5 The bid security shall be forfeited if: 

(a)  a  Bidder  requests  for  withdrawal  or  modification   of  its  bid,  except as 

provided in ITB 15.2: 

(i) during the period of bid validity specified by the Bidder on the Bid, in case of 

electronic submission; 

(ii) from the period twenty-four hours prior to bid submission deadline up to the 

period of bid validity specified by the Bidder on the Letter of Bid, in case of 

hard copy submission. 

(b)  a Bidder changes the prices or substance of the bid while providing information 

pursuant to clause ITB 24.1; 

(c) a Bidder involves in fraud and corruption pursuant to clause 3.1; 

(d) the successful Bidder fails to: 

(i)  furnish a performance security in accordance with ITB 34.1; or 

(ii) sign the Contract in accordance with ITB 35.1 
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 (iii) accept the correction of arithmetical errors pursuant to clause 28.1; 

16.6 The Bid Security of a JV shall be in the name of the JV that submits the bid. If the JV 

has not been legally constituted at the time of bidding, the Bid Security shall be in the 

names of all future partners as named in the letter of intent mentioned in ITB 4.1. 

17.  Format and 
Signing of Bid 

17.1 The Bidder shall prepare one original of the documents comprising the bid as 

described in ITB 11 and clearly mark it ORIGINAL‖.  In addition, the Bidder shall 

submit copies of the bid in the number specified in the BDS, and clearly mark each 

of them ―COPY.‖ In the event of any discrepancy between the original and the 

copies, the original shall prevail. In  case  of  e-submission  of  bid,  the  Bidder  shall 

submit  his  bid electronically  in  PDF or web forms  files  as  specified  in  ITB 

Clause 18.1(b), 

17.2 The original and all copies of the bid shall be typed or written in indelible ink and shall 

be signed by a person duly authorized to sign on behalf of the Bidder. This 

authorization shall consist of a written confirmation as specified in the BDS and shall 

be attached to the bid. The name and position held by each person signing the 

authorization must be typed or printed below the signature. All pages of the bid, except 

for un amended printed literature, shall be signed or initialed by the person signing the 

bid. 

17.3 Any amendments such as interlineations, erasures, or overwriting shall be valid only if 

they are signed or initialed by the person signing the bid. 

D. Submission and Opening of Bids 

18. Sealing and 
Marking of Bids 

18.1 Unless otherwise specified in BDS, Bidders shall submit their bids by electronic or 

by mail/by hand/by courier.  Procedures for submission, sealing and marking are as 

follows: 

(a) Bidders submitting bids by mail, by hand or by courier 

i. Bidders shall enclose the original and each copy of the Bid.  These envelopes 

containing the original and the copies shall then  be  enclosed  in  one  single 

envelope. 

ii. The inner and outer envelopes shall: 

(aa) bear the name and address of the Bidder; 

(bb) be addressed to the Employer as provided in BDS19.1; 

(cc)bear  the  specific  identification  of  this  bidding  process indicated in BDS 

1.1; and 

(dd) bear a warning not to open before the time and date for bid opening. 

iii. If all envelopes  are not sealed and marked as required,  the Employer  will 

assume no responsibility for the misplacement or premature opening of the bid. 

(b) Bidders submitting Bids electronically shall follow the electronic bid submission 

procedure specified in BDS. 

19.  Deadline for 

Submission of Bids 
19.1 Bids must be received by the Employer at the address and no later than the date and 

time indicated in the BDS. In case of e-submission, the standard time for e-submission 

is Nepalese Standard Time as set out in the server. The e-procurement system will 
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 accept  the  e-submission  of  bid  from  the  date  of  publishing  of  notice  and  will 

automatically not allow the e-submission of bid after the deadline for submission of bid. 

19.2 The Employer may, at its discretion, extend the deadline for the submission of bids by 

amending the Bidding Document in accordance with ITB 8, in which case all rights and 

obligations of the Employer and Bidders previously subject to the deadline shall 

thereafter be subject to the deadline as extended. 

20.  Late Bids 20.1 The Employer shall not consider any bid that arrives after the deadline for submission 

of bids, in accordance with ITB 19. Any bid received by the Employer after the 

deadline for submission of bids shall be declared late, rejected, and returned unopened 

to the Bidder. 

21.  Withdrawal, 

and Modification of 

Bids 

21.1 A Bidder may withdraw, or modify its bid after it has been submitted either in 

hard copy or by e-submission. Procedures for withdrawal or modification of 

submitted bids are as follows: 

(i) Bids submitted in hard Copy 

a)   Bidders may withdraw or modify its bids by sending a written notice in a 

sealed envelope, duly signed by an authorized representative, and shall include 

a copy of the authorization in accordance with ITB 17.2 before 24 hours 

prior to the last deadline of submission of bid. The corresponding 

modification of the bid must accompany the respective writtennotice. All 

notices must be: 

(aa)   prepared and submitted in accordance with ITB 17 and ITB 18,and in 

addition,    the    respective    envelopes    shall    be    clearly    marked 

―WITHDRAWAL‖, ―MODIFICATION;‖ and 

(bb)   received by the Employer     twenty four hour   hours prior to the 

deadline prescribed for submission of bids, in accordance with ITB 19. 

ii) E-submitted bids. 

a) Bidder  may  submit  modification  or  withdrawal  prior  to  the  deadline 

prescribed for submission of bids through e-GP system by using the forms 

and instructions provided by the system. 

21.2. Bids requested to be withdrawn in accordance with ITB 21.1 shall not be opened. In 

case of hard copy submission, the Bid will be returned unopened to the Bidders. 

21.3 Bidder may submit request for withdrawal or modification only one time except 

electronically submitted bid. 

21.4 In case of hard copy bid, no bid may be withdrawn if the bid has already been 

modified. 

21.5 Request for withdrawal or modification must be made through the same medium of 

submission. Request for withdrawal or modifications through different medium shall 

not be considered. 

21.6 The following provisions apply for withdrawal or modification of the Bids: 

(i) In case of bids submitted in hard copy no bid shall be withdrawn or modified in 

the interval between 24 hours prior to the deadline for submission of bids and 

the expiration of the period of bid validity specified by the Bidder on the Letter 
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 of Bid or any extension thereof. 

(ii) In case of e-submitted bids no bids shall be withdrawn or modified in the 

interval between deadline for submission of bids and the expiration of the period 

of bid validity specified by the Bidder on the Letter of Bid or any extension 

thereof. 

21.7 Once a Bid is withdrawn, bidder will not be able to submit another bid for the same 

bid. 

22.  Bid Opening 22.1 The Employer shall open the bids in public at the address, date and time specified in 

the BDS in the presence of Bidders` designated representatives who choose to attend. 

22.2 The Employer shall download the e-submitted bid files. The e-procurement system 

allows the Employer to download the e-submitted bid files (report) only after bid 

opening date and time after login simultaneously by two members of the Bid opening 

committee. 

22.3 Electronically submitted bid shall be opened at first in the same time and date as 

specified above. Electronic Bids shall be opened one by one and read out. The e- 

submitted bids must be readable through open standards interfaces. Unreadable and or 

partially submitted bid files shall be considered incomplete. 

22.4 Thereafter, envelopes marked ―WITHDRAWAL‖ shall be opened and read out and the 

envelope with the corresponding bid shall not be opened, but returned to the Bidder. No 

bid withdrawal shall be Permitted unless the corresponding withdrawal notice contains 

a valid authorization to request the withdrawal and is read out at bid opening. Next, 

envelopes marked ―MODIFICATION‖ shall be opened and read out with the 

corresponding bid. No bid modification shall be permitted unless the corresponding 

modification notice contains a valid authorization to request the modification and is 

read out at bid opening. Only envelopes that are opened and read out at bid opening 

shall be considered further. 

22.5 All other envelopes shall be opened one at a time, reading out: the name of the 

Bidder;  the  Bid  Price(s),  including  any  discounts  and  alternative  bids  and 

indicating whether there is a modification; the presence of a bid security and any 

other details as the Employer may consider appropriate. Only discounts and 

alternative offers read out at bid opening shall be considered for evaluation. No bid 

shall be rejected at bid opening except for late bids, in accordance with ITB 20.1. 

22.6 The Employer shall prepare a record of the bid opening that shall include, as a 

minimum: the name of the Bidder and whether there is a withdrawal, or modification; 

the Bid Price, per Contract if applicable, including any discounts and alternative offers; 

and the presence or absence of a bid security. The Bidders’ representatives who are 

present shall be requested to sign the record. The omission of a Bidder’s signature on 

the record shall not invalidate the contents and effect of the record. 

E. Evaluation and Comparison of Bids 

23.  Confidentiality 23.1 Information relating to the examination, evaluation, comparison, and recommendation 

of Contract award, shall not be disclosed to Bidders or any other persons not officially 

concerned with such process until information on Contract award is communicated to 
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 all Bidders. 

23.2 Any attempt by a Bidder to influence the Employer in the evaluation of the bids 

or Contract award decisions may result in the rejection of its bid. 

23.3 Notwithstanding ITB 23.2, from the time of bid opening to the time of Contract award, 

if any Bidder wishes to contact the Employer on any matter related to the bidding 

process, it may do so in writing. 

24.  Clarification of 

Bids 
24.1 To assist in the examination, evaluation, and comparison of the bids, the Employer 

may, at its discretion, ask any Bidder for a clarification of its bid. Any clarification 

submitted by a Bidder that is not in response to a request by the Employer shall not be 

considered. The Employer’s request for clarification and the response shall be in 

writing. No change in the prices or substance of the bid shall be sought, offered, or 

permitted, except to confirm the correction of arithmetic errors discovered by the 

Employer in the evaluation of the bids, in accordance with ITB 28.   In case of e- 

submission of bid, upon notification from the employer, the bidder shall also submit the 

original of documents comprising the bid  as per ITB 11.1 for verification of submitted 

documents for acceptance of the e-submitted bid. 

24.2 If a Bidder does not provide clarifications of its bid by the date and time set in the 

Employer’s request for clarification, its bid may be rejected. 

25.  Deviations, 

Reservations, and 

Omissions 

25.1 During the evaluation of bids, the following definitions apply: 

(a) ―Deviation‖ is a departure from the requirements specified in the Bidding Document; 

(b) ―Reservation‖  is  the  setting  of  limiting  conditions  or withholding from complete 

acceptance of the requirements specified in the Bidding Document; and 

(c) ―Omission‖    is   the   failure   to   submit   part   or   all   of   the information   or 

documentation required in the Bidding Document. 

26.  Determination 
of Responsiveness 

26.1 The Employer’s determination of a bid’s responsiveness is to be based on the 

contents of the bid itself, as defined in ITB11. 

26.2 A substantially responsive bid is one that meets the requirements of the Bidding 

Document without material deviation, reservation, or omission. A material deviation, 

reservation, or omission is one that, 

(a)  if accepted, would: 

(i) affect in any substantial way the scope, quality, or performance of the Works 

specified in the Contract; 

or 

(ii) limit in any substantial way, inconsistent with the Bidding   Document,   the 

Employer’s rights or the Bidder’s obligations under the proposed Contract; or 

(b) if rectified, would unfairly affect the competitive position of other Bidders 

presenting substantially responsive bids. 

26.3 If a bid is not substantially responsive to the requirements of the Bidding Document, it 

shall be rejected by the Employer and may not subsequently be made responsive by 

correction of the material deviation, reservation, or omission. 

26.4 In case of e-submission bids, the Employer evaluates the bid on the    basis of the 
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 information in the electronically submitted bid files. If the Bidder cannot substantiate 

or  provide  evidence  to establish  the  information  provided  in  e-submitted  bid 

through  documents/ clarifications  as  per  ITB  Clause  24.1,  the  bid  shall  not  be 

considered for further evaluation. 

27. 

Nonconformities, 

Errors, and 

Omissions 

27.1 Provided that a bid is substantially responsive, the Employer may waive any non- 

conformities in the bid that do not constitute a material deviation, reservation, or 

omission. 

27.2 Provided that a bid is substantially responsive, the Employer may request that the 

Bidder submit the necessary information or documentation, within a reasonable period 

of time, to rectify nonmaterial nonconformities in the bid related to documentation 

requirements. Requesting information or documentation on such nonconformities shall 

not be related to any aspect of the price of the bid. Failure of the Bidder to comply with 

the request may result in the rejection of its bid. 

27.3 Provided that a bid is substantially responsive, the Employer shall rectify quantifiable 

nonmaterial nonconformities related to the Bid Price. To this effect, the Bid Price shall 

be adjusted, for comparison purposes only, to reflect the price of a missing or non- 

conforming item or component. The adjustment shall be made using the methods 

indicated in Section III (Evaluation and Eligibility Criteria). 

27.4 If the monetary value of such non-conformities is found to be more than fifteen percent 

of the Bid Price of the bidder on account of minor discrepancies pursuant to ITB 27.3, 

such bid shall be considered non responsive and shall not be involved in evaluation. 

28.  Correction of 

Arithmetical  Errors 

28.1 Provided that the bid is substantially responsive, the Employer shall correct 

arithmetical errors on the following basis: 

(a) only for unit price Contracts, if there is a discrepancy between the unit price and the total 

price that is obtained by multiplying the unit price and quantity, the unit price shall 

prevail and the total price shall be corrected, unless in the opinion of the Employer there 

is an obvious misplacement of the decimal point in the unit price, in which case the total 

price as quoted shall govern and the unit price shall be corrected; 

(b) if there is an error in a total corresponding to the addition or subtraction of subtotals, the 

subtotals shall prevail and the total shall be corrected; and 

(c)  If there is a discrepancy between the bid price in the Summary of Bill of Quantities and 

the bid amount in item (c) of the Letter of Bid, the bid price in the Summary of Bill of 

Quantities will prevail and the bid amount in item (c) of the Letter of Bid will be 

corrected. 

(d) if there is a discrepancy between words and figures, the amount in words shall prevail, 

unless the amount expressed in words is related to an arithmetic error, in which case the 

amount in figures shall prevail subject to (a) ,(b) and (c) above. 

28.2 If the Bidder that submitted the lowest evaluated bid does not accept the correction of 

errors, its bid shall be disqualified and its bid security shall be forfeited. 

29. Evaluation of 

Bids 

29.1 The Employer shall use the criteria and methodologies listed in this Clause. No other 

evaluation criteria or methodologies shall be permitted. 

29.2 To evaluate a bid, the Employer shall consider the following: 
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 (a) the bid price, excluding Value Added Tax , Provisional Sums, and the provision, if 

any, for contingencies in the Summary Bill of Quantities, for Unit Rate  Contracts, 

or Schedule of Prices for lump sum Contracts, but including Day work items, where 

priced competitively; 

(b) price adjustment for correction of arithmetic errors in accordance with ITB 28.1; 

(c) price adjustment due to discounts offered in accordance with ITB 13.4; 

(d) adjustment for nonconformities in accordance with ITB 27.3; 

(e) application of all the evaluation factors indicated in Section III (Evaluation and 

Eligibility Criteria); 

29.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, 

applied over the period of execution of the Contract, shall not be taken into account in 

bid evaluation. 

29.4 If this Bidding Document allows Bidders to quote separate prices for different 

Contracts, and to award multiple Contracts to a single Bidder, the methodology to 

determine the lowest evaluated price of the Contract combinations, including any 

discounts offered in the Letter of Bid, is specified in Section III (Evaluation and 

Eligibility Criteria). 

29.5 if the bid for an Unit Rate Contract, which results in the lowest Evaluated Bid Price is 

seriously unbalanced or front loaded in the opinion of the Employer, the Employer may 

require the Bidder to produce detailed price analysis for any or all items of the Bill of 

Quantities, to demonstrate the internal consistency of those prices with the construction 

methods and schedule proposed. After evaluation of the price analysis, taking into 

consideration the schedule of estimated Contract payments, the Employer may require 

that the amount of the performance security be increased at the expense of the Bidder as 

mentioned in BDS to protect the Employer against financial loss in the event of default 

of the successful Bidder under the Contract. 

29.6 In case of e-submission bids, the Employer evaluates the bid on the    basis of the 

information in the electronically submitted bid files. If the Bidder cannot substantiate 

or  provide  evidence  to establish  the  information  provided  in  e-submitted  bid 

through  documents/ clarifications  as  per  ITB  Clause  24.1,  the  bid  shall  not  be 

considered for further evaluation. 

30.  Comparison of 

Bids 

30.1 The Employer shall compare all substantially responsive bids in accordance with ITB 

29.2 to determine the lowest evaluated bid. 

31.  Employer’s 

Right to Accept Any 

Bid, and to Reject 

Any or All Bids 

31.1 The Employer reserves the right to accept or reject any bid, and to annul the bidding 

process and reject all bids at any time prior to Contract award, without thereby incurring 

any liability to Bidders. In case of annulment, all bids submitted and specifically, bid 

securities, shall be promptly returned to the Bidders. 

F. Award of Contract 

32.  Award Criteria 32.1 The Employer shall award the Contract to the Bidder whose offer has been determined 

to be the lowest evaluated bid and is substantially responsive to the Bidding Document, 

provided further that the Bidder is determined to be qualified to perform the Contract 

satisfactorily. 
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33.  Letter of Intent 

to Award the 

Contract/Notific 

ation of Award 

33.1 The Employer shall notify the concerned Bidder whose bid has been selected in 

accordance with ITB 32.1 within seven days of the selection of the bid, in writing that 

the Employer has intention to accept its bid and the information regarding the name, 

address and amount of selected bidder shall be given to all other bidders who submitted 

the bid. 

33.2 If no bidder submits an application pursuant to ITB 36 within a period of seven days of 

the notice provided under ITB 33.1, the Employer shall, accept the bid selected in 

accordance with ITB 32.1 and Letter of Acceptance shall be communicated to the 

selected bidder prior to the expiration of period of Bid validity, to furnish the 

performance security and sign the contract within fifteen days. 

34. Performance 

Security 

34.1 Within Fifteen (15) days of the receipt of Letter of Acceptance from  the  Employer, 

the  successful  Bidder  shall  furnish  the performance  security as under mentioned 

from A class  Commercial Bank in accordance with the conditions of Contract using 

Sample Form for the Performance Security included in Section IX (Contract Forms), or 

another form acceptable to the Employer. 

i) If   bid price of the bidder selected for acceptance is up to 15 (fifteen) percent below 

the approved cost estimate, the performance security amount shall be 5 (five) 

percent of the bid price. 

ii) For the bid price of the bidder selected for acceptance is more than 15 (fifteen) 

percent below of the cost estimate, the performance security amount shall be 

determined as follows: 

Performance Security Amount =[(0.85 x Cost Estimate – Bid Price) x 0.5] + 5% of Bid 

Price. 

The Bid Price and Cost Estimate shall be inclusive of Value Added Tax. 

 34.2 Failure of the successful Bidder to submit the above-mentioned Performance Security 

or to sign the Contract Agreement shall constitute sufficient grounds for the annulment 

of the award and forfeiture of the bid security. In that event the Employer may award 

the Contract to the next lowest evaluated Bidder whose offer is substantially responsive 

and is determined by the Employer to be qualified to perform the Contract satisfactorily. 

The process shall be repeated according to ITB 33. 

35.  Signing of 

Contract 

35.1 The Employer and the successful Bidder shall sign the Contract Agreement within the 

period as stated ITB 34.1. 

35.2 At the same time, the Employer shall affix a public notice on the result of the award on 

its notice board and make arrangement for causing such notice to be affixed on the 

notice board also of the District Development Committee, District Administration 

Office and District Treasury and Controller Office. The Employer may make 

arrangements to post the notice into its website, if it has; and if it does not have, into the 

website of the Public Procurement Monitoring Office, identifying the bid and lot 

numbers and the following information: (i) the result of evaluation of bid; (ii) date of 

publication of notice inviting bids; (iii) name of newspaper; (iv) reference number of 

notice; (v) item of procurement; (vi) name and address of bidder making contract and 

(vii) contract price. 
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 35.3 Within thirty (30) days from the date of issuance of notification pursuant to ITB 33.1 

unsuccessful bidders may request in writing to the Employer for a debriefing seeking 

explanations on the grounds on which their bids were not selected. The Employer shall 

promptly respond in writing to any unsuccessful Bidder who, requests for debriefing. 

35.4 If the bidder whose bid is accepted fails to sign the contract as stated ITB 35.1, the 

Public Procurement Monitoring Office shall blacklist the bidder on recommendation of 

the Public Entity. 

36.  Complaint and 

Review 

36.1 If a Bidder is dissatisfied with the Procurement proceedings or the decision made by 

the Employer in the intention to award the Contract, it may file an application to the 

Chief of the Public Entity within Seven (7) days of providing the notice under ITB 33.1 

by the Public Entity, for review of the proceedings stating the factual and legal grounds. 

36.2 Late application filed after the deadline pursuant to ITB 36.1 shall not be processed. 

36.3 The   chief   of   Public   Entity   shall,   within   five   (5)   days   after receiving   the 

application, give its decision with reasons, in writing pursuant to ITB 36.1: 

(a) whether to suspend the procurement proceeding and indicate the procedure to be 

adopted for further proceedings; or 

(b) to reject the application. 

The decision of the chief of Public Entity shall be final for the Bid amount up to the value as 

stated in 36.4. 

36.4 If the Bidder is not satisfied with the decision of the Public Entity in accordance with 

ITB 36.3, is not given within five (5) days of receipt of application pursuant to ITB 

36.1, it can, within seven (7) days of receipt of such decision, file an application to the 

Review Committee of the GoN, stating the reason of its disagreement on the decision of 

the chief of Public Entity and furnishing the relevant documents, provided that its Bid 

amount is more than Rupees Twenty Million (Rs. 20,000,000). The application may be 

sent by hand, by post, by courier, or by electronic media at the risk of the Bidder itself. 

36.5 Late application filed after the deadline pursuant to ITB 36.4 shall not be processed. 

36.6 Within three  (3) days of the receipt of application from the Bidder,  pursuant  to  ITB 

36.4,  the  Review  Committee  shall notify the concerning Public Entity to furnish its 

procurement proceedings, pursuant to ITB 36.3. 

36.7 Within three (3) days of receipt of the notification pursuant to ITB 36.6, the Public 

Entity shall furnish the copy of the related documents to the Review Committee. 

36.8 The Review Committee, after inquiring from the Bidder and the Public Entity, if 

needed, shall give its decision within one (1) month of the receipt of the application 

filed by the Bidder, pursuant to ITB 36.4. 

36.9 The Bidder, filing application pursuant to ITB 36.4, shall have to furnish a cash amount 

or Bank guarantee from "A" class commercial bank equivalent to zero point five 

percent (0.15%) of its quoted Bid amount with the validity period of at least ninety (90) 

days from the date of the filing of application pursuant to ITB 36.4. 

36.10 If the claim made by the Bidder pursuant to ITB 36.4 is justified, the Review 

Committee shall have to return the security deposit to the applicant, pursuant to ITB 

36.9, within seven (7) days of such decision made. 
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SECTION - II 

Bid Data Sheet 
 

 

A. General 

 

ITB 1.1 
 

The number of the Invitation for Bids is : 03/cha.na.pa./075/76 
 

ITB 1.1 
 

The Employer is: Chandragiri Municipality,Balambu 
 

ITB 1.1 
 

The number and identification of lots comprising this bidding process is:N/A 

 

ITB 2.1 The name  of the  Project is  Purano Naikap Park Construction  at  Chandragiri 1 3 , Purano 

Naikap,            ] 

 

ITB 4.1 (a) Maximum number of partner in a joint venture shall be : 3 (three) 

 

ITB 4.2 
 

Eligible countries: Nepal 

 

B. Bidding Document 

 

ITB 7.1 
For clarification purposes only, the Employer’s address is: 

Attention: Chandragiri Municipality               Address: Balambu (Kathmandu) 

Telephone: :  014315766          Electronic mail address: chandragirimun@gmail.com 
 

ITB 7.4 
 

A Pre-Bid Meeting will Take place at the following date, time and place: 
 

Date:      8
th     

Chaitra,   2076   Time:   13:00   pm          Place:   Chandragiri   Municipality, 

Balambu(Kathmandu) 

 

A site visit shall not be organized by the Employer. 

ITB 7.5 
 

Time for request: Requests for clarification should be received by the Employer no later than 15 
days prior to the deadline for submission of bids. 

 

C.  Preparation of Bids 

 

ITB 10.1 
 

The language of the bid is: English 

 

ITB 11.1 (b) 
 

In accordance with ITB 12 and ITB 14, the following schedules shall be submitted with the bid, 

including the priced Bill of  Quantities for Unit Rate Contracts and Schedule of Prices for lump 

sum contracts: N/A 

 

ITB 11.1 (i) 
 

The Bidder shall submit with its bid the following additional documents: 

N/A 

 

ITB 13.6 
 

The prices quoted by the Bidder shall not be subject to adjustment during the performance of the 
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 Contract. 

 

ITB 15.1 
 

The bid validity period shall be: Ninety (90) days 

 

ITB 16.1 
 

The Bidder shall furnish a bid security, from "A" class commercial bank with a minimum of 

NRs.4,50,000which shall be valid for 30 days beyond the validity period of the bid. 

 

ITB 16.2 (b) 
 

Account Name:Chandragiri Municipality ("Dharauti Khata") 

Bank Name: NIC ASIA Bank Ltd. 

 
 

Bank Address: Kalanki Kathmandu 
 

Account Number: 10CA050686752402 

 

ITB 17.1 
 

In addition to the original of the bid, the number of copy/ies is/are: Not Applicable 

 

ITB 17.2 
 

The written confirmation of authorization to sign on behalf of the Bidder shall indicate: 
 

(a) The name and description of the documentation required to demonstrate the authority 

of the signatory to sign the Bid such as a Power of Attorney; and 
 

(b) In the case of Bids submitted by an existing or intended JV, an undertaking signed  by 

all  parties (i)  stating  that  all  parties  shall  be  jointly  and severally  liable,  and (ii) 

nominating  a  Representative  who  shall  have the authority to conduct all business 

for and on behalf of any and all the parties of the JV during the bidding process 

and, in the event the JV is awarded the Contract, during contract execution. 

 

D.  Submission and Opening of Bids 

 

ITB 18.1 
 

Bidders shall have the option of submitting their bids by hand / by courier 

 

ITB 19.1 
 

 For bid submission purposes only, the Employer’s address is : 
 

Attention: Chandragiri Municipality Address: Balambu,Kathmandu 
 

The deadline for bid submission is : 
Date 30

th 
Baisakh 2076                  Time :12:00 Noon 

 

ITB 22.1 The bid opening shall take place at : 

Address : : Chandragiri Municipality 

Date : 30
th 

Baisakh 2076 
 

Time :14:00 pm 

 

E.  Evaluation and Comparison of Bids 

 

ITB 29.5 
 

The amount of the performance security be increased by Eight (8) percent of the quoted bid price. 
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Criteria Compliance Requirements Documents 

Requirement Single 
Entity 

Joint Venture Submission 

Requirements All Partners 
Combined 

Each 
Partner 

One 
Partner 

2.1 Conflict of Interest 

No   conflicts   of 
interest in 

accordance with 

ITB   Sub-Clause 

4.3. 

 

must meet 

requirement 

 

existing or 

intended JV 

must meet 

requirement 

 

must meet 

requirement 

 

not 

applicable 

 

Letter of Bid 

2.2 Government/DP Eligibility 

Not having been 
declared 

ineligible         by 

government/DP, 

 

must meet 

requirement 

 

must meet 

requirement 

 

must meet 

requirement 

 

not 

applicable 

 

Letter of Bid 

 

 
 

Evaluation and Eligibility Criteria 
 
 

This Section contains all the criteria that the Employer shall use to evaluate bids and eligible Bidders. 

GoN/DP requires bidders to be qualified by meeting predefined eligibility criteria. In accordance with ITB 

29, no other methods, criteria and factors shall be used. The Bidder shall provide all the information 

requested in the forms included in Section IV (Bidding Forms). 
 

 

1. Evaluation 

In addition to the criteria listed in ITB 29.2 (a) - (e) the following criteria shall apply: 
 

 

1.1 Multiple Contracts 

Pursuant to Sub-Clause 29.4 of the Instructions to Bidders, if Works are grouped in multiple contracts, 

evaluation will be as follows: 
 

 

Works are grouped in multiple contracts and pursuant to Sub-Clause 29.4 of the Instructions to Bidders, 

the Employer will evaluate and compare Bids on the basis of a contract, or a combination of contracts, 

or as a total of contracts in order to arrive at the least cost combination for the Employer by taking into 

account discounts offered by Bidders in case of award of multiple contracts. 

1.2 Quantifiable Nonconformities and Omissions 

Subject to ITB 13.2 and ITB 29.2, the evaluated cost of quantifiable nonconformities including 

omissions, is determined as follows: 
 

 

[Insert in bidding document: ―Pursuant to ITB 27.3, the cost of all quantifiable nonmaterial 

nonconformities shall be evaluated, but excluding omission of prices in the Bill of Quantities. The 

Employer will make its own assessment of the cost of any nonmaterial nonconformities and omissions 

for the purpose of ensuring fair comparison of bids.‖] 

 
2.  Eligibility 
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as   described   in 

ITB   Sub-Clause 

4.4. 

     

2.3 Government-owned Entity 

Bidder    required 
tomeet 

conditions of ITB 

Sub-Clause 4.5. 

 

must meet 

requirement 

 

existing or 

intended JV 

must meet 

requirement 

 

must meet 

requirement 

 

not 

applicable 

 

Forms ELI - 1, 

ELI - 2, with 

attachments 

2.4 UN Eligibility 

Not  having  been  declared 

ineligible    based    on    a 

United     Nationsresolution 

or Employer's country law, 

as  described  in  ITB  Sub- 
Clause 4.8. 

 

must meet 

requirement 

 

existing or 

intended JV must 

meet 

requirement 

 

must meet 

requirement 

 

not 

applicable 

 

Letter 

of Bid 

2.5   Other Eligibility 
 

Firm Registration Certificate 
 

must meet 

requirement 

 

not 

applicable 

 

must meet 

requirement 

 

not 

applicable 

 

Document 

attachment 

 

Business Registration 

Certificate (License) 

 

must meet 

requirement 

 

not 

applicable 

 

must meet 

requirement 

 

not 

applicable 

 

Document 

attachment 

 

VAT  and  PAN  Registration 

certificate 

 

must meet 

requirement 

 

not 

applicable 

 

must meet 

requirement 

 

not 

applicable 

 

Document 

attachment 

Tax clearances certificate for 

the F/Y ................ or Tax 

return submission evidence or 

evidence of tax time extension 

for. 

 

must meet 

requirement 

 

not 

applicable 

 

must meet 

requirement 

 

not 

applicable 

 

Document 

attachment 

 

Additional requirements 
 

[Insert if any] 

 

……………. 
 

………… 
 

…………… 
 

………… 
 

………… 
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SECTION - IV 
 

Bidding Forms 
 

This Section contains the forms which are to be completed by the Bidder and submitted as part of its Bid. 
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Letter of Bid 
 
 

 

The Bidder must accomplish the Letter of Bid in its letterhead clearly showing the 

Bidder’s complete name and address. 
 

 

Date: ......................................................... 

Name of the contract: ......................................................... 

Invitation for Bid No.: ....................................................... 

 

To: ………………………………………………………………………………………………………..... 
 
 

We, the undersigned, declare that: 
 

 

(a)  We  have  examined  and  have  no  reservations  to  the  Bidding  Documents,  including  Addenda 

issued in accordance with Instructions to Bidders (ITB) Clause 8; 
(b) We offer to execute in conformity with the Bidding Documents the following Works: 

 

 

(c)  The   total   price   of   our   Bid,   excluding   any   discounts   offered   in   item   (d)   below   is:   NRs. 

…………………………………………..; or when left blank is the Bid Price indicated in the Bill of 

Quantities
1
. 

 
(d) The discounts offered and the methodology for their application are:…………………………… 

 

 

(e)   Our bid shall be valid for a period of  …………………..[insert validity period as specified in ITB 15.1] 

days from the date fixed for the bid submission deadline in accordance with the Bidding Documents, and 

it shall remain binding upon us and may be accepted at any time before the expiration of that period; 

 
(f)  If  our  bid  is  accepted,  we  commit  to  obtain  a  performance  security  in  accordance  with  the 

Bidding Document; 
 

 

(g)   Our firm, including any subcontractors or suppliers for any part of the Contract, have nationalities from 

eligible countries or any countries [insert the nationality of the Bidder, including that of all parties that 

comprise the Bidder if the Bidder is a consortium or association, and the nationality of each 

Subcontractor and Supplier]; 

 
(h)  We,  including  any  subcontractors  or  suppliers  for  any  part  of  the  contract,  do  not  have  any 

 
1
Absence of the total price in the Letter of Price Bid or in the Bill of Quantities shall result in rejection of the 

Bid. 
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conflict of interest in accordance with ITB 4.3; 
 

 

(i)  We are not participating, as a Bidder or as a subcontractor, in more than one bid in this bidding process 

in accordance with ITB 4.3; 

 
(j)  Our firm, its affiliates or subsidiaries, including any Subcontractors or Suppliers for any part of the 

contract, has not been declared ineligible, under the Employer’s country laws or official regulations or by 

an act of compliance with a decision of the United Nations Security Council; 

(k)  We  are  not  a  government  owned  entity/We  are  a  government  owned  entity  but  meet  the 

requirements of ITB 4.5;1
 

 
(l) We understand that this bid, together with your written acceptance thereof included in your notification 

of award, shall constitute a binding contract between us, until a formal contract is prepared and executed; 
 

 

(m)  We declare that, we have not been black listed as per ITB 3.4 and no conflict of interest in the proposed 

procurement proceedings and we have not been punished for an offense relating to the concerned 

profession or business. 

 
(n) We understand that you are not bound to accept the lowest evaluated bid or any other bid that you may 

receive; and 

 
(o) If awarded the contract, the person named below shall act as Contractor’s Representative: 

 

 

(p) We agree to permit the Employer/DP or its representative to inspect our accounts and records and other 

documents relating to the bid submission and to have them audited by auditors appointed by the 

Employer. 
 
 

 
Name: ................................................................................................. 

In the capacity of  ............................................................................. 

Signed  …………………………………………………………... 

Duly authorized to sign the Bid for and on behalf of ………… 

Date ………………………………………………………….... 
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Code 

 

Index 
 

Description 

 

Source of 
 

Index* 

 

Base Value 

and Date 

Employer's Proposed 
 

Weighting Range 
 

(coefficient) 

Bidder's Proposed 
 

Weighting 
 

(coefficient)** 

1 2 3 4 5 6 

 Non - 
 

adjustable (A) 

   

0.15 
 

0.15 

 Labor (b)     

 Materials (c)     

 Equipment 
 

usage (d) 

    

  Total   1.00 

 

 

1           Use one of the two options as appropriate. 
 

Table of Price Adjustment Data [To 

be used if Price Adjustment is applicable as 

per GCC 53.1] 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

*Normally following source of index shall apply. Public Entity shall choose applicable Index for each 

item. 

 
(a) Labor: "National Salary and Wage Rate Index"- "Construction Labor" of Nepal Rastra Bank 

or 
rate fixed by District Rate Fixation Committee 

 

 
(b) Material:"National Wholesale Price Index" - Construction Materials" of Nepal Rastra Bank 

 
(c) Equipment usage: 

 
"National Wholesale Price Index" - "Transport Vehicles and Machinery Goods" of Nepal Rastra Bank 

or 

"Fuel" Price fixed by Nepal Oil Corporation. 
 

**   Bidders proposed weightings should be within the range specified by the Employer in column - 5 
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Code Construction 

Material* 

Unit Base Price (NRs/Unit)        (Ex- 

factory) 

Source (Factory)** 

1 2 3 4 5 

     

     

     

     

     

 

 

Table of Price Adjustment Data 
[To be used if Price Adjustment is applicable 

as per GCC 53.6] 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

* Major construction materials to be specified by Employer in column - 2. 
 

** Base Price and source normally to be specified by Employer (or alternatively informed to be proposed by 

bidder) in column 4 and5. 
 

 
Note: 

The base prices of the construction materials shall be taken as of 30 days before the deadline for submission of 

the Bid as quoted by the Bidder and verified by the Employer. For the purpose of calculation of price 

adjustment, the Ex-factory price of the same source shall be taken into consideration. 
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Bid Security 
Bank Guarantee 

 

 

Bank’s Name, and Address of Issuing Branch or Office 

(On Letter head of the 'A' class Commercial Bank) 
 
Beneficiary: .............................. name and address of Employer ………………………………………. 

Date: ……………………………………………………………………………………………………... 

Bid Security No.: .......................................................................................................................................... 

 

We have been informed that . …………. .[insert name of the Bidder] (hereinafter called ―the Bidder‖) 

intends to submit its bid (hereinafter called ―the Bid‖) to you for the execution of …………... name of 

Contract . …………… under Invitation for Bids No. ……………… (―the IFB‖). 

 
Furthermore, we understand that, according to your conditions, bids must be supported by a bid guarantee. 

At the request of the Bidder, we…………………. . name of Bank. ………………..    hereby irrevocably 

undertake to pay you any sum or sums not exceeding in total an amount of . . ………...amount in figures 

………………………. (. …………..      .amount in words ……………….) upon receipt by us of your first 

demand in writing accompanied by a written statement stating that the Bidder is in breach of its obligation(s) 

under the bid conditions, because the Bidder: 
 

(a) has withdrawn or modifies its Bid: 
 

(i) during the period of bid validity specified by the Bidder on the Letter Bid, in case of electronic submission 

(ii) from the period twenty-four hours prior to bid submission deadline up to the period of bid validity specified by the 

Bidder on the Letter of Bid, in case of hard copy submission; or 

(b)  does  not  accept  the  correction   of  errors  in  accordance   with  the  Instructions   to  Bidders 

(hereinafter ―the ITB‖); or 

(c)  having been notified of the acceptance of its Bid by the Employer during the period of bid validity, (i) 

fails or refuses to execute the Contract Agreement, or (ii) fails or refuses to furnish the performance 

security, in accordance with the ITB. 

(d) is involved in fraud and corruption in accordance with the ITB 

This guarantee will remain in force up to and including the date ………number…………days after the 

deadline for submission of Bids as such deadline is stated in the instructions to Bidders or as it may be 

extended by the Employer, notice of which extension(s) to the Bank is hereby waived. Any demand in 

respect of this guarantee should reach the Bank not letter than the above date. 

This Bank guarantee shall not be withdrawn or released merely upon return of the original guarantee by the 

Bidder unless notified by you for the release of the guarantee. 

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758. 
 

 

. . .Bank’s seal and authorized signature(s) . . . 
 

 

Note: 
 

The bid security of ………..……………. has been counter guaranteed by the Bank ……..………...  ...…… on 

…………...         ...……..………. (Applicable for Bid Security of Foreign Banks). 
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Bidder’s Information Format 
 

 
 
 
 
 
 
 

Site Organization 

Method Statement 

Mobilization Schedule 

Construction Schedule 
 
 
 
 
 
 

 
Others 
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Bidder's Information 

 

Bidder's legal name 
 

 

In case of JV, legal name of each partner  

 

Bidder's country of constitution  

 

Bidder's year of constitution  

 

Bidder's legal address in country of constitution  

 

Bidder's authorized representative (name, 

address, telephone numbers, fax numbers, e- 

mail address) 

 

 

Attached are copies of the following original documents. 

 

1. In case of single entity, articles of incorporation or constitution of the legal entity named above, in 

accordance with ITB 4.1 and 4.2. 
 

2. Authorization to represent the firm or JV named in above, in accordance with ITB 17.2. 
 

 
3. In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1. 

 

 
 

4. In case of a government-owned entity, any additional documents not covered under 1 above required to 

comply with   ITB 4.5. 

 

 

Bidder’s Information 
 

 
Form ELI - 1: Bidder’s Information Sheet 
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JV / Specialist Subcontractor Information 

 

Bidder's legal name 
 

 

JV Partner's or Subcontractor's legal name  

 

JV Partner's or 
 

 

Subcontractor's country of constitution 

 

 

JV Partner's or 
 

 

Subcontractor's year of constitution 

 

 

JV Partner's or 
 

 

Subcontractor's legal address in country of 

constitution 

 

 

JV Partner's or 
 

 

Subcontractor's authorized representative 

information (name, address, telephone 

numbers, fax numbers, e-mail address) 

 

 

Attached are copies of the following original documents. 

 

1.   articles of incorporation or constitution of the legal entity named above, in accordance with ITB 

4.1 and 4.2. 

2.   Authorization to represent the firm named above, in accordance with ITB .2. 

3.   In the case of government-owned entity, documents establishing legal and financial autonomy and 

compliance with commercial law, in accordance with ITB 4.5. 

 

 

Form ELI - 2: JV Information Sheet 
 

 
Each member of a JV must fill in this form 
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Part - II 
 

REQUIREMENTS 
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SECTION - V 

Works Requirements 
 
 
 

 
This  Section contains the Specification,  the  Drawings,  and  supplementary information that describe 

the Works to be procured. 
 
 
 
 
 

Scope of Work 
 
 
 
 

 
Construction of Purano Naikap Park  
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Specifications 
 

Notes on the Specifications 
 

 

A set of precise and clear specifications is a prerequisite for  Bidders to respond realistically and 

competitively to the requirements of the Employer without qualifying or conditioning their Bids. The 

specifications must be drafted to permit the widest possible competition and, at the same time, present a 

clear statement of the required standards of workmanship, materials, and performance of the goods and 

services to be procured. Only if this is done will the objectives of economy, efficiency and fairness in 

procurement be realized, responsiveness of Bids be ensured, and the subsequent task of bid evaluation 

facilitated. The specifications should require that all goods and materials to be incorporated in the Works 

be new, unused, of the most recent or current models, and incorporate all recent improvements in design 

and materials unless provided otherwise in the Contract. 

Samples of specifications from previous similar projects are useful in this respect. The use of metric units is 

encouraged by the Funding Agency in case of funding assisted projects. Most specifications are normally 

written specially by the Employer or Project Manager to suit the Contract Works in hand. The available 

standard specification of works of Ministry of Physical Infrastructure and Transport, DoLIDAR and Other 

line Ministries can be adopted for respective civil construction works. 

There are considerable advantages in standardizing General Specifications for repetitive Works in 

recognized public sectors, such as highways, urban housing, irrigation, and water supply, in the same 

country or region where similar conditions prevail. The General Specifications should cover all classes of 

workmanship,  materials,  and  equipment  commonly  involved  in  construction,  however  it  may  not 

necessarily be adequate to be used in a particular Works Contract and may necessitate preparation of 

Particular (Special) Specifications to amend and or supplement the provision of the General Specifications to 

meet the requirement of the particular Works. 

 
Care must be taken in drafting specifications to ensure that they are not restrictive. In the specification of 

standards for goods, materials, and workmanship, recognized international standards should be used as 

much as possible. Where other particular standards are used, whether national standards of Nepal or other 

standards, the specifications should state that goods, materials, and workmanship that meet other 

authoritative standards, and which ensure substantially equal or higher quality than the standards 

mentioned, will also be acceptable. 

 
Employers should decide whether technical solutions to specified parts of the Works are to be permitted. 

Alternatives are appropriate in cases where obvious (and potentially less costly) alternatives are possible to 

the technical solutions indicated in the Procurement Documents for certain elements of the Works, taking 

into consideration the comparative specialized advantage of potential bidders. For example: 

 
The  Employer  should  provide  a  description  of  the  selected  parts  of  the  Works  with  appropriate 

references to Drawings, Specifications, Bill of Quantities, and Design or Performance criteria, stating that 

the alternative solutions if applicable shall be at least structurally and functionally equivalent to the 

basic design parameters and specifications. 
 

 

Such alternative solutions shall be accompanied by all information necessary for a complete evaluation by the 

Employer,  including  drawings,  design  calculations,  technical  specifications,  breakdown  of  prices, 

 

37 



 
  

  
 

 

 

 

 

proposed construction methodology, and other relevant details. 

Sample Clause: Equivalency of Standards and Codes 
 

 

Wherever reference is made in the Contract to specific standards and codes to be met by the goods and 

materials to be furnished, and work performed or tested, the provisions of the latest current edition or revision 

of the relevant standards and codes in effect shall apply, unless otherwise expressly stated in the Contract. 

Where such standards and codes are national, or relate to a particular country or region, other authoritative 

standards that ensure a substantially equal or higher quality than the standards and codes specified will be 

accepted subject to the Project Manager’s prior review and written consent. Differences  between  the 

standards specified and the proposed alternative standards shall be fully described in writing by the 

Contractor and submitted to the Project Manager at least 30 days prior to the date when the Contractor 

desires the Project Manager’s consent. In the event the Project Manager determines that such proposed 

deviations do not ensure substantially equal or higher quality, the  Contractor shall comply with the 

standards specified in  the documents.  These  Notes  for  Preparing Specifications  are  intended  only as 

information for the Employer or the person drafting the Procurement Documents. They should not be 

included in the final documents. 
 

 
 
 
 
 
 
 
 

[As per BOQ] 
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Drawings 
 
 
 
 

 

Note: 
 

 

1.   It is customary to bind the drawings in a separate volume, which is often larger than other volumes 

of the contract documents. The size will be dictated by the scale of the drawings, which must not be 

reduced to the extent that details are reduced illegible. 
 

 

2.   A simplified map showing the location of the Site in relation to the local geography, indicating major 

roads, posts, airports, and railroads, is helpful. 

 
3.   The construction drawings, even if not fully developed, must show sufficient details to enable bidders 

to understand the type and complexity of the work involved and the price the Bill of Quantities. 
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Supplementary Information 
 

 
 

N/A 
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SECTION - VI 

Bill of Quantities 
 
 

Notes for Unit Rate Contracts : 
 

Objectives 
The objectives of the Bill of Quantities are 
(a)  to provide sufficient information on the quantities of Works to be performed to enable Bids to be 

prepared efficiently and accurately; and 
(b)  when a Contract has been entered into, to provide a priced Bill of Quantities for use in the periodic 

valuation of Works executed. 

 
In order to attain these objectives, Works should be itemized in the Bill of Quantities in sufficient detail to 

distinguish between the different classes of Works, or between Works of the same nature carried out in 

different locations or in other circumstances which may give rise to different considerations of cost. 

Consistent with these requirements, the layout and content of the Bill of Quantities should be as simple 

and brief as possible. 
 

Content 
The Bill of Quantities should be divided generally into the following sections: 
(a)  Preamble; 
(b)  Work Items (grouped into parts); 
(c)  Day works Schedule; 
d)   Provisional Sums; and 
(d)  Summary. 

 
Preamble 
The Preamble should indicate the inclusiveness of the unit prices, and should state the methods of 
measurement which have been adopted in the preparation of the Bill of Quantities and which are to be 
used for the measurement of any part of the works. 

 
Work Items 

The items in the Bill of Quantities should be grouped into sections to distinguish between those parts of 

the Works which by nature, location, access, timing, or any other special characteristics may give rise to 

different methods of construction, or phasing of the Works, or considerations of cost.   General items 

common to all parts of the works may be grouped as a separate section in the Bill of Quantities. 
 

Day work Schedule 
A Day work Schedule should be included only if the probability of unforeseen work, outside the items 

included in the Bill of Quantities, is high.  To facilitate checking by the Employer of the realism of rates 

quoted by the Bidders, the Day work Schedule should normally comprise the following: 
 

(a)  A list of the various classes of labor, materials, and Constructional Plant for which basic day work 

rates or prices are to be inserted by the Bidder, together with a statement of the conditions under 

which the Contractor will be paid for work executed on a day work basis. 
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(b)  Nominal quantities for each item of Day work, to be priced by each Bidder at Day work rates as bid. 

The  rate  to  be  entered  by  the  Bidder  against  each  basic  Day  work  item  should  include  the 

Contractor’s profit, overheads, supervision, and other charges. 
 

Provisional Sums 
A  general  provision  for  physical  contingencies  (quantity  overruns)  may  be  made  by  including  a 
provisional sum in the Summary Bill of Quantities.  Similarly, a contingency allowance for possible price 
increases should be provided as a provisional sum in the Summary Bill of Quantities.  The inclusion of 
such provisional sums often facilitates budgetary approval by avoiding the need to request periodic 
supplementary approvals as the future need arises.   Where such provisional sums or contingency 
allowances are used, the Contract Data should state the manner in which they will be used, and under 
whose authority (usually the Project Manager’s). 

 
Summary 
The Summary should contain a tabulation of the separate parts of the Bill of Quantities carried forward, 

with provisional sums for Day work, for physical (quantity) contingencies, and for price contingencies 

(upward price adjustment) where applicable. 
 
 

These Notes for Preparing Specifications are intended only as information for the Employer or the 

person drafting the Bidding documents. They should not be included in the final documents. 
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Preamble of Bill of Quantities 
 

A. General 
 

1. The Bill of Quantities shall be read in conjunction with the Instructions to Bidders, General and Special 

Conditions of Contract, Technical Specifications, and Drawings. 
 

 

2. The  quantities  given  in the  Bill  of  Quantities  are  estimated  and  provisional,  and  are  given  to 

provide a common basis for bidding. The basis of payment will be the actual quantities  of work 

ordered and carried out, as measured by the Contractor  and verified by the Project Manager  and 

valued   at   the   rates   and   prices   bid   in   the   priced   Bill   of   Quantities,   where applicable, and 

otherwise at such rates and prices as the Project Manager may fix within the terms of the Contract. 
 

 

3. For any item for which measurement is based on records made before or during construction the records 

shall be prepared and agreed between the Engineer and the Contractor. Should the Contractor carry out 

such work without the prior agreement of the Engineer, the Engineer may request the Contractor to carry 

out investigations to confirm the extent of the work and the quantity of work certified for payment shall 

be solely at the Engineer's discretion. The cost of any such investigation shall be borne by the Contractor. 
 

 

4. The rates and prices bid in the priced Bill of Quantities shall, except as otherwise provided under the 

Contract, include all construction equipment, labor, supervision, materials, erection, maintenance, 

insurance, profit, taxes, and duties, together with all general risks, liabilities, and obligations set out or 

implied in the Contract. 
 

 

5. A rate or price shall be entered against each item in the priced Bill of Quantities, whether quantities 

are stated or not. The cost of items against which the Contractor has failed to enter a rate or price shall 

be deemed to be covered by other rates and prices entered in the Bill of Quantities. 
 

 

6. The whole cost of complying with the provisions of the Contract shall be included in the Items provided 

in   the   priced   Bill   of   Quantities,   and   where   no   Items   are   provided,   the   cost   shall   be 

deemed to be distributed among the rates and prices entered for the related Items of Work. 

 
7.  General  directions  and  descriptions  of  work  and  materials  are  not  necessarily  repeated  nor 

summarized in the Bill of Quantities. References to the relevant sections of the Contract 

documentation  shall  be  made  before  entering  prices  against  each  item  in  the  priced  Bill  of 

Quantities. The Specification Clause references where   given in the item description of the Bills of 

Quantities are for the convenience of bidders and generally refer to the principal relevant- specification 

clause but do not necessarily represent the whole of the specification requirements for the work required 

within the item. The presence of a Specification clause reference shall not in any way reduce the Bidders 

obligation to complete work in accordance with all the requirements of the Specification. 
 

 

8. Provisional Sums included and so designated in the Bill of Quantities shall be expended in whole or 

in part at the direction and discretion of the Project Manager in accordance with the Conditions of 

Contract. 
 

 

9.  The  method  of  measurement  of  completed  work  for  payment  shall  be  in  accordance  with  the 

Specifications. 
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10. The abbreviations and symbols used in this Bill of Quantities are: 

[Insert as applicable] 

B. Day work Schedule 
 

 

a) General 
 

1. Work shall not be executed on a day work basis except by written order of the Project Manager. Bidders 

shall enter basic rates for day work items in the Schedules. These rates shall apply to any quantity of day 

work ordered by the Project Manager. Nominal quantities have been indicated against each item of day 

work, and the extended total for day work shall, be carried forward as a Provisional Sum to the Summary 

Total Bid Amount. Unless otherwise adjusted, payments for day work shall be subject to price adjustment 

in accordance with the provisions in the Conditions of Contract. 
 

b) Day work Labor 
 

1. In calculating payments due to the Contractor for the execution of day works, the hours for labor will be 

reckoned from the time of arrival of the labor at the job site to execute the particular item of day work to 

the time of departure from the job site, but excluding meal breaks and rest periods. Only the time of 

classes of labor directly doing work ordered by the Project Manager and are competent to perform such 

work will be measured. The time of gangers (charge hands) actually doing work with the gangs will also 

be measured but not the time of foremen or other supervisory personnel. 
 

2. The Contractor shall be entitled to payment in respect of the total time that labor is employed on day work, 

calculated at the basis rates entered by it in the " SCHEDULE OF DAY WORK RATES: 1. LABOR". 

The rates for labor shall be deemed to cover all costs to the Contractor including (but not limited to) i) the 

amount of wages paid to such labor, transportation time, overtime, subsistence allowances, ii) any sums 

paid to or on behalf of such labor for social benefits in accordance with Nepal law, iii) Contractor's profit, 

overheads, superintendence, liabilities and insurance and iv) charges incidental to the foregoing. 
 

c) Day work Equipment 
 

1. The Contractor shall be entitled to payments in respect of Constructional Plant already on site and 

employed on day work at the basis rental rates entered by him in the ―SCHEDULE OF DAY WORK 

RATES:2 EQUIPMENT ‖. The said rates shall be deemed to include due and complete allowance for 

depreciation, interest, indemnity and insurance, repairs, maintenance, supplies, fuel, lubricant, and other 

consumables and all overhead, profit and administrative costs related to the use of such equipment. The 
cost of drivers, operators and assistants also shall be included in the rate of the equipment and no 

separately payment shall be made for it. 
 

2. In calculating the payment due to the Contractor for Constructional Plant employed on day work, only the 

actual number of working hours will be eligible for payment, except that where applicable and agreed with 

the Project Manager, the travelling time from the part of the Site where the Construction Plant was located 

when ordered by the Project Manager to be employed on day work and the time for return journey there to 

shall be included for payment. 
 

d) Day work Materials 
 

1. The Contractor shall be entitled to payment in respect of materials used for day work (except for materials 

for which the cost is included in the percentage addition to labor costs as detailed heretofore), at the rates 

entered by him in the "SCHEDULE OF DAY WORK RATES: 3 MATERIALS" and shall be deemed to 

include overhead charges and profit as follows; 
 

(i) the rates for materials shall be calculated on the basis of the invoiced price, freight, insurance, 

handling expenses, damage, losses, etc. and shall provide for delivery to store for stockpiling at the 

Site. 
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(ii) the cost of hauling materials for use on work ordered to be carried out as day work, from the store or 

stockpile on the Site to the place where it is to be used also shall be include in the same rate. 

 
Provisional Sums 
A  general  provision  for  physical  contingencies  (quantity  overruns)  may  be  made  by  including  a 

provisional sum in the Summary Bill of Quantities. Similarly, a contingency allowance for possible price 

increases should be provided as a provisional sum in the Summary Bill of Quantities. The inclusion of 

such provisional sums often facilitates budgetary approval by avoiding the need to  request periodic 

supplementary approvals as the future need arises. Where such provisional sums or contingency allowances 

are used, the SCC should state the manner in which they will be used, and under whose authority (usually 

the Project Manager’s). 

 
The estimated cost of specialized work to be carried out, or of special goods to be supplied, by other 

contractors should be indicated in the relevant part of the Bill of Quantities as a particular provisional sum 

with an appropriate brief description. A separate procurement procedure is normally carried out by the 

Employer to select such specialized contractors. To provide an element of competition among the Bidders in 

respect of any facilities, amenities, attendance, etc., to be provided by the successful Bidder as prime 

Contractor for the use and convenience of the specialist contractors, each related provisional sum should be 

followed by an item in the Bill of Quantities inviting the Bidder to quote a sum for such amenities, facilities, 

attendance, etc. 
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General Conditions of Contract 
  General 

1. Definitions 1.1 Boldface type is used to identify defined terms. 

(a) The Accepted Contract Amount means the amount accepted in the Letter of 

Acceptance for the execution and completion of the Works and the remedying of 

any defects. 

(b) The   Activity   Schedule   is   a   schedule   of   the   activities comprising   the 

construction,   installation,   testing,   and commissioning  of the Works in a lump 

sum  contract.  It  includes a lump sum price for each activity, which is used for 

valuations and for assessing the effects of Variations and Compensation Events. 

(c)  The  Adjudicator  is  the  person  appointed  jointly  by  the  Employer and the 

Contractor to resolve disputes in the first instance, as provided  for in  GCC 23.2 

hereunder. 

(d) Bill of Quantities means the priced and completed Bill of Quantities forming part 

of the Bid. 

(e)  Compensation Events are those defined in GCC 50 hereunder. 

(f)  The Completion Date is the date of completion of the Works as certified by 

the Project Manager, in accordance with GCC 68.1. 

(g)  The Contract is the Contract between the Employer and the Contractor to execute, 

complete, and maintain the Works. It consists of the documents listed in GCC 2.3 

below. 

(h)  The  Contractor  is  the  party  whose  Bid  to  carry  out  the  Works has been 

accepted by the Employer. 

(i)  The  Contractor’s  Bid  is  the  completed  bidding  document  submitted  by  the 

Contractor to the Employer. 

(j) The Contract Price is the Accepted Contract Amount stated in the Letter of 

Acceptance and thereafter as adjusted in accordance with the Contract. 

(k) Days are calendar days; months are calendar-months. 

(l) Dayworks are varied work inputs subject to payment on a time basis for the 

Contractor’s employees and Equipment, in addition to payments for associated 

Materials and Plant. 

(m) A  Defect  is  any  part  of  the  Works  not  completed  in accordance with the 

Contract. 

(n) The Defects Liability Certificate is the certificate issued by Project Manager 

upon correction of defects by the Contractor. 

(o) The Defects Liability Period is the period calculated from the Completion Date 

where the Contractor remains responsible for remedying defects. 

(p) Drawings  include  calculations  and  other  information provided  or  approved 

by the Project Manager for the execution of the Contract. 

(q) The Employer is the party who employs the Contractor to carry out the Works, as 

specified in the SCC. 

(r) Equipment is the Contractor’s machinery and vehicles brought temporarily to 

the Site to construct the Works. 

(s) Force Majeure means an exceptional event or circumstance: which is beyond a 

Party's control; which such Party could not reasonably have provided against before 

entering into the Contract; which, having arisen, such Party could not reasonably have 
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 avoided or overcome; and, which is not substantially attributable to the other Party. 

(t) The Initial Contract Price is the Contract Price listed in the Employer’s Letter of 

Acceptance. 

(u) In writing or written means hand written, type written, printed or electronically 

made, and resulting in permanent record. 

(v) The Intended Completion Date is the date on which it is intended that the 

Contractor shall complete the Works.  The Intended Completion Date is specified in 

the  SCC.  The  Intended  Completion  Date  may  be  revised  only  by  the Project 

Manager by issuing an extension of time or an acceleration order. 

(w) Letter of Acceptance means the formal acceptance by the Employer of the Bid 

and denotes the formation of the contract at the date of acceptance. 

(x) Materials are all supplies, including consumables, used by the Contractor for 

incorporation in the Works. 

(y)  Party means the Employer or the Contractor, as the context requires. 

(z)  SCC means Special Conditions of Contract 

(aa) Plant is any integral part of the Works that shall have a mechanical, electrical, 

chemical, or biological function. 

(bb) The Project Manager is the person named in the SCC (or any other competent 

person appointed by the Employer and notified to the Contractor, to act in replacement 

of the Project Manager) who is responsible for supervising the execution of the Works 

and administering the Contract. 

(cc) Retention Money means the aggregate of all monies retained by the Employer 

pursuant to GCC 54.1. 

(dd) Schedules means the document(s) entitled schedules, completed by the Contractor 

and submitted with the Letter of Bids, as included in the Contract. Such document may 

include the Bill of Quantities, data, lists, and schedules of rates and/or prices. 

(ee) The Site is the area defined as such in the SCC 

(ff) Site Investigation Reports are those that were included in the bidding documents 

and are factual and interpretative reports about the surface and subsurface conditions at 

the Site. 

(gg) Specification means the Specification of the Works included in the Contract 

and any modification or addition made or approved by the Project Manager. 

(hh) The Start Date is given in the SCC.   It is the latest date when the Contractor 

shall commence execution of the Works. It does not necessarily coincide with any of 

the Site Possession Dates. 

(ii) A Subcontractor is a person or corporate body who has a Contract with the 

Contractor to carry out a part of the work in the Contract, which includes work on the 

Site. 

(jj) Temporary Works are works designed, constructed, installed, and removed by 

the Contractor that are needed for construction or installation of the Works. 

(kk)   A Variation is an instruction given by the Project Manager which varies the 

Works 

(ll)  The Works are what the Contract requires the Contractor to construct, install, and 

turn over to the Employer, as defined in the SCC. 

2. Interpretation 
 

2.1 In interpreting these GCC, singular also means plural, male also means female or 
neuter, and the other way around. Headings have no significance.   Words have 
their normal meaning under the  language  of  the Contract unless  specifically 
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 defined.  The  Project  Manager  shall  provide  instructions  clarifying  queries 
about these GCC. 

 

2.2 If sectional completion  is specified  in the SCC, references  in the GCC to the 

Works, the Completion Date, and the Intended Completion Date apply to any 

Section  of  the  Works  (other  than  references   to  the  Completion   Date  and 

Intended Completion Date for the whole of the Works). 
 

2.3 The documents forming the Contract shall be interpreted in the following order of 

priority: 

(a) Contract Agreement, 

(b) Letter of Acceptance, 

(c) Letters of Bid, 

(d) Special Conditions of Contract, 

(e)  General Conditions of Contract, 

(f)  Specifications, 

(g) Drawings, 
 

(h) Bill of Quantities (or Schedules of Prices for lump sum contracts), and 
 

(i) Any other document listed in the SCC as forming part of the Contract. 

3.     Language     and 

Law 

 

3.1 The language of the Contract and the law governing the Contract are stated in the 
SCC. 

 

a.      Throughout the execution of the Contract, the Contractor shall comply with the 

import of goods and services prohibitions in the Employer’s country when 
 

(a)    by an act of compliance with a decision of the United Nations Security 
Council taken under Chapter VII of the Charter of the United Nations, the 
Borrower’s Country prohibits any import of goods from, or any payments 
to, a particular country, person, or entity. Where the borrower’s country 
prohibits payments to a particular firm or for particular goods by such an 
act of compliance, that firm may be excluded. 

4.                    Contract 

Agreement 

 

4.1  The Parties  shall enter into a Contract Agreement within 15 days  after the 
Contractor receives the Letter of Acceptance, unless the Special Conditions 
establish otherwise. The Contract Agreement shall be based upon the attached 
Contract forms in Section IX. 

5. Assignment 
 

5.1 Neither Party shall assign the whole or any part of the Contract or any benefit 

or interest in or under the Contract. However, either Party 
 

(a)         may assign the whole or any part with the prior agreement of the other 
Party, at the sole discretion of such other Party; and 

 

(b)         may, as security in favor of a bank or financial institution, assign its 
right to any moneys due, or to become due, under the Contract. 

6.  Care  and  Supply 
 

6.1      The  Specification  and  Drawings  shall  be  in  the  custody  and  care  of  the 
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of Documents Employer. Unless otherwise stated in the Contract, one copy of the Contract and 
of each subsequent Drawing shall be supplied to the Contractor, who may make 
or request further copies at the cost of the Contractor. 

 

6.2  Each of the Contractor’s Documents shall be in the custody and care of the 
Contractor,  unless  and  until  taken  over  by  the  Employer.  Unless  otherwise 
stated in the Contract, the Contractor shall supply to the Engineer six copies of 
each of the Contractor’s Documents. 

 

6.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named 

in the Specification, the Contractor’s Documents (if any), the Drawings and 
Variations   and   other   communications   given   under   the   Contract.   The 

Employer’s Personnel shall have the right of access to all these documents at 
all reasonable times. 

 

6.4  If  a  Party  becomes  aware  of  an  error  or  defect  in  a  document  which  was 
prepared for use in executing the Works, the Party shall promptly give notice to 
the other Party of such error or defect. 

7.             Confidential 

Details 

 

7.1   The   Contractor’s   and   the   Employer’s   Personnel   shall   disclose   all   such 
confidential and other information as may be reasonably required in order to 
verify the Contractor’s compliance with the Contract and allow its proper 
implementation. 

 

7.2 Each of them shall treat the details of the Contract as private and confidential, 
except to the extent necessary to carry out their respective obligations under 
the Contract or to comply with applicable Laws.  Each of them shall not publish 
or disclose any particulars of the Works prepared by the other Party without 
the previous agreement of the other Party.   However, the Contractor shall be 
permitted to disclose any publicly available information, or information 
otherwise required to establish his qualifications to compete for other projects. 

 

7.3 Notwithstanding the above, the Contractor may furnish to its Subcontractor(s) 
such documents, data and other information it receives from the Employer to 
the extent required for the Subcontractor(s) to perform its work under the 
Contract, in which event the Contractor shall obtain from such Subcontractor(s) 
an  undertaking  of  confidentiality similar to  that imposed  on  the  Contractor 
under this Clause. 

8.  Compliance  with 

Laws 

 

8.1 The Contractor shall, in performing the Contract, comply with applicable Laws. 

9.  Joint  and  Several 

Liability 

 

9.1 If the Contractor is a joint venture of two or more entities , all such entities  shall 
be  jointly  and  severally  liable  to  the  Employer  for  the  fulfillment  of  the 
provisions of the Contract, and shall designate one of such persons to act as a 
leader with authority to bind the joint venture. The composition or the 
constitution of the joint venture shall not be altered without the prior consent 
of the Employer. 

10.                    Project 
 

10.1  Except  where  otherwise  specifically  stated,  the  Project  Manager  shall  decide 
contractual  matters  between  the  Employer  and  the  Contractor  in  the  role 
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Manager's Decisions representing the Employer. 

11. Delegation 
 

11.1 The Project Manager may delegate any of his duties and responsibilities to other 
people after notifying the Contractor, and may cancel any delegation after 
notifying the Contractor. 

12. Communications 
 

12.1 Communications between parties that are referred to in the Conditions shall be 
effective only when in writing.     A notice shall be effective only when it is 
delivered. 

13. Subcontracting 
 

13.1 A list of approved Subcontractors including its value/works is included as Article 2 
(k) of contract Agreement. Approval by the Employer for any of the 
Subcontractors  shall  not  relieve  the  Contractor  from  any  of  its  obligations, 
duties, or responsibilities under the contract. 

14.                       Other 

Contractors 

 

14.1  The  Contractor  shall  cooperate  and  share  the  Site  with  other  contractors, 
public authorities, utilities, and the Employer between the dates given in the 
Schedule of Other Contractors, as referred to in the SCC. The Contractor shall 
also provide facilities and services for them as described in the Schedule. The 
Employer may modify the Schedule of Other Contractors, and shall notify the 
Contractor of any such modification 

15    Personnel    and 

Equipment 

 

15.1 The Contractor shall employ the key personnel and use the equipment 

identified in its Bid to carry out the Works, or other personnel and equipment 

approved  by  the  Project  Manager.    The  Project  Manager  shall  approve  any 

proposed replacement of key personnel and equipment only if their relevant 

qualifications or characteristics are substantially equal to or better than those 

proposed in the Bid. 
 

15.2 If the Project Manager asks the Contractor to remove a person who is a member 
of the Contractor’s staff or work force, stating the reasons, the Contractor shall 
ensure that the person leaves the Site within seven days and has no further 
connection with the work in the Contract. 

 

15.3 If the Employer, Project Manager, or Contractor determines, that any employee 
of the Contractor be determined to have engaged in corrupt, fraudulent, 
collusive, coercive, or other prohibited practices during the execution of the 
Works, then that employee shall be removed in accordance with Clause 15.2 
above. 

16.  Employer’s  and 

Contractor's Risk 

 

16.1 The Employer carries the risks which this Contract states are Employer’s risks, 
and the Contractor carries the risks which this Contract states are Contractor’s 
risks. 

17.            Employer’s 

Risks 

 

17.1 From the Start Date until the Defects Liability Certificate has been issued, the 

following are Employer’s risks: 
 

(a) The risk of personal injury, death, or loss of or damage 
 

to property  (excluding the Works, Plant, Materials, and Equipment), which are 
due to 
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 (i) use or occupation of the Site by the Works or for the purpose of the 
Works, which is the unavoidable result of the Works or 

 

(ii) negligence, breach of statutory duty, or interference  with  any  legal 
right  by  the  Employer  or  by  any person employed by or contracted 
to him except the Contractor. 

 

(b) The risk of damage to the Works, Plant, Materials, and Equipment to the 
extent  that  it  is  due  to  a  fault  of  the  Employer  or in the Employer’s 
design, or due to war or radioactive contamination directly affecting the 
country where the Works are to be executed. 

 

17.2 From the Completion Date until the Defects Liability Certificate has been issued, 
the risk of loss of or damage to the Works, Plant, and Materials is an Employer’s 
risk except loss or damage due to 

 

(a)  a Defect which existed on the Completion Date, 
 

(b)     an event occurring before the Completion Date, which was not itself an 
Employer’s risk, or 

 

(c) the  activities  of  the  Contractor  on  the  Site  after  the Completion Date. 

18.          Contractor’s 

Risks 

 

18.1 From the Starting Date until the Defects Liability Certificate has been issued, the 
risks of personal injury, death, and loss of or damage to property (including, 

without limitation, the Works, Plant, Materials, and Equipment) which are not 
Employer’s risks are Contractor’s risks. 

19.  Insurance 
 

19.1 The Contractor  shall provide insurance in the joint names of the Employer 
and the Contractor from the Start Date to the end of the Defects Liability Period, in 
the amounts and deductibles stated in the SCC for the following events which 
are due to the Contractor’s risks: 

 

(a)  loss of or damage to the Works, Plant, and Materials; 

(b)  loss of or damage to Equipment; 

(c) loss of or damage to property (except the Works,  Plant, Materials, and 

Equipment) in connection with the Contract; and 
 

(d)  Personal injury or death. 

 

19.2 Policies and certificates for insurance shall be delivered by the Contractor to the 

Project Manager for the Project Manager’s approval before the Start Date. All 

such insurance shall provide for compensation to be payable in the proportions 

of Nepalese Rupees required to rectify the loss or damage incurred. 
 

19.3    If  the  Contractor  does  not  provide  any  of  the  policies  and certificates 

required,  the  Employer  may  affect  the  insurance  which  the  Contractor 

should have provided and recover the premiums the Employer has paid from 

payments  otherwise  due  to  the  Contractor  or,  if  no  payment  is  due,  the 

payment of the premiums shall be a debt due. 
 

19.4 Alterations to the terms of insurance shall not be made without the approval 

of the Project Manager. 
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 19.5 Both parties shall comply with any conditions of the insurance policies. 

20.                           Site 

Investigation 

Reports 

 

20.1  The  Contractor,  in  preparing  the  Bid,  shall  rely  on  any  Site  Investigation 
Reports referred to in the SCC, supplemented by any information available to 
the Contractor. 

21.    Contractor    to 

Construct the Works 

 

21.1 The Contractor shall construct and install the Works in accordance  with the 
Specifications and Drawings. 

22.  The Works to Be 

Completed      within 

intended 

Completion Date 

 

22.1 The Contractor may commence execution of the Works on the Start Date and 
shall carry out the Works in accordance with the Program submitted by the 
Contractor, as updated with the approval of the Project Manager, and complete 
them within the intended Completion Date. 

23.           Design     by 

contractor and 

Approval by the 

Project Manager 

 

23.1 The contractor shall be responsible for the design of permanent works as 
specified in SCC. 

 

23.2 Contractor shall be responsible for design of the Temporary Works. The 
Contractor shall submit Specifications and Drawings  showing the proposed 
Temporary Works to the Project Manager, for his approval. 

 

23.3 All Drawings prepared by  the Contractor for the execution of the temporary 
or permanent Works, shall be subject to prior approval by the Project Manager 
before their use. 

 

23.4 The Project Manager’s approval shall not alter the Contractor’s responsibility for 
design of temporary works. 

24.  Safety,  Security 

and    Protection    of 

the Environment 

 

24.1 The  Contractor  shall,  throughout  the  execution,  and  completion of  the works 
and remedying of any defects therein: 

 

a.  Have full regard for the safety of all persons entitled to be upon the site and 
keep the site (so as the same is under his control) and  the  works  (so  far  as 
the  same  are  not  completed  or occupied by the Employer) in an orderly 
state appropriate to the avoidance of danger to such persons. 

 

b.  Provide and maintain at his own cost all lights, guards, fencing, warning signs 
and watching, when necessary or required by the Project Manager or by any 
duly  constituted  authority,  for  the protection of the Works of for the safety 
and convenience of the public or others. 

 

c.  Take all reasonable steps to protect the environment on and off the  site  and 
to avoid damage or nuisance to persons 

 

or  to property of the public or others resulting from pollution, noise or other 
causes arising as a consequence of his methods of operation. 

 

d. Ensure that any cut or fill slopes are planted in grass or other plant cover as 
soon as possible to protect them from erosion. 

 

e.  Any spoil or material removed from drains shall be disposed of to  designated 
stable tipping areas as directed by the Project Manager. 

 

f.  Shall  not  use  fuel  wood  as  a  means  of  heating  during  the processing or 
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 preparation of any materials forming part of the works. 
 

g.   The   Project   Manager   shall   have   the   power   to   disallow   any working 
practice or activity of the Contractor or direct that such practices or activities 
be modified should the Project Manager consider,   on   the   advice   of   the 
relevant  Government Departments,  that  the  practices  or  activities  will  be 
harmful to wildlife. 

 

h. Provide on the Site such lifesaving apparatus as may be appropriate and 
an adequate and easily accessible first aid outfit or such outfits as may be 
required   by   any   government ordinance,   factory  act,   etc.,   subsequently 
published and amended from time to time. 

25.  Discoveries 
 

25.1 Anything of historical or other interest or of significant value unexpectedly 
discovered on the Site shall be the property of the employer. The Contractor shall 
notify the Project Manager of such discoveries and carry out the Project Manager’s 
instructions for dealing with them. 

26.      Possession   of 

the Site 

 

26.1 The Employer shall give possession of all parts of the Site to the Contractor.  If 
possession of a part is not given by the date stated in the SCC, the Employer shall 
be deemed to have delayed the start of the relevant activities, and this shall be a 
Compensation Event. 

27.     Access  to  the 

Site 

 

27.1 The Contractor shall allow the Project Manager and any person authorized by 
the Project Manager access to the Site and to any place where work in 
connection with the Contract is being carried out or is intended to be carried 
out. 

28.Instructions, 

Inspections          and 

Audits 

 

28.1 The Contractor shall carry out all instructions of the Project Manager which 
comply with the applicable laws where the Site is located. 

 

28.2 The Contractor shall keep, and shall make all reasonable efforts to cause its 
Subcontractors and sub consultants to keep accurate and systematic accounts 
and records in respect of the Works in such form and details as will clearly 
identify relevant time changes and costs. 

 

28.3  The  Contractor shall  permit  the  GoN/DP  and/or  persons  appointed by the 

GoN/DP to inspect the Site and/or the accounts and records of the Contractor 

and its sub-contractors relating to the performance of the Contract, and to have 

such accounts and records audited by auditors appointed by the GoN/DP if 

required by the GoN/DP. The Contractor’s attention is drawn to Sub-Clause 73.2 

which provides, inter alia, that acts intended to materially impede the exercise of 

the GoN’s/DP’s inspection and audit rights provided for under this Sub-Clause 

constitute a obstructive practice subject to contract termination. 

29.                   Dispute 

Settlement 

 

29.1 The Employer and the Contractor shall attempt to settle amicably  by direct 
negotiation  any  disagreement  or dispute  arising between them under or in 
connection with the Contract. 

 

29.2 Any dispute between the Parties as to matters arising pursuant to this Contract 
which cannot be settled amicably within thirty (30) days after receipt by one 
Party  of  the  other  Party‘s  request  for  such  amicable  settlement  may  be 
referred  to  Arbitration  within  30  days  after  the  expiration  of  amicable 
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 settlement period. 

30.    Procedures  for 

Disputes 

 

30.1 In case of arbitration, the arbitration shall be conducted in accordance with the 

arbitration procedures published by the Nepal Council of Arbitration (NEPCA) 

at the place given in the SCC. 

 B. Staff and Labor  

31. Forced Labor 
 

31.1 The Contractor shall not employ forced labor, which consists of any work or 
service, not voluntarily performed, that is exacted from an individual under 
threat of force or penalty. This covers any kind of involuntary or compulsory 
labor, such as indentured labor, bonded labor, or similar labor–contracting 
arrangements. 

32. Child Labor 
 

32.1 The Contractor shall not employ children in a manner that is economically 
exploitative, or is likely to be hazardous, or to interfere with, the child's 
education, or to be harmful to the child's health or physical, mental, spiritual, 
moral, or social development. Where national laws have provisions for 
employment of minors, the Contractor shall follow those laws applicable to the 
Contractor. Children below the age of 18 years shall not be employed in 
dangerous work. 

33.Non- 

discrimination    and 

Equal Opportunity 

 

34.1 The Contractor shall not make employment decisions on the basis of personal 
characteristics unrelated to inherent job requirements. The Contractor shall 
base the employment relationship on the principle of equal opportunity and 
fair treatment, and shall not discriminate with respect to aspects of the 
employment relationship, including recruitment and hiring, compensation 
(including wages and benefits), working conditions and terms of employment, 
access to training, promotion, termination of employment or retirement, and 
discipline. In countries where national law provides for non-discrimination in 
employment, the Contractor shall comply with national law. When national 
laws are silent on nondiscrimination in employment, the Contractor shall meet 
this Sub clause's requirements. Special measures of protection or assistance to 
remedy past discrimination or selection for a particular job based on the 
inherent requirements of the job shall not be deemed discrimination. 

 Time Control  

34.  Program 
 

34.1 Within the time stated in the SCC, after the date of the Letter of Acceptance, 
the  Contractor  shall  submit  to  the  Project  Manager for approval a Program 
showing the general methods, arrangements, order, and timing for all the activities 
in the Works. In the case of a lump sum contract, the activities in the Program 
shall be consistent with those in the Activity Schedule. 

 

34.2 An update of the Program shall be a program showing the actual progress 

achieved on each activity and the effect of the progress achieved on the timing of 

the remaining work, including any changes to the sequence of the activities. 

34.3 The Contractor shall submit to the Project Manager for approval an updated 
Program at intervals no longer than the period stated in the SCC. If the 
Contractor does not submit an updated Program within this period, the Project 
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 Manager may  withhold  the amount stated in the SCC from the next payment 
certificate and continue to withhold this amount until the next payment after 
the date on which the overdue Program has been submitted. In the case of a lump 
sum contract, the Contractor shall Provide an updated Activity Schedule within 15 
days of being instructed to by the Project Manager. 

 

34.4 The Project Manager’s approval of the Program shall not alter the Contractor’s 
obligations.  The  Contractor  may  revise  the  Program   and  submit  it  to  the 
Project Manager  again at any time. A revised Program shall show the effect of 
Variations and Compensation Events. 

35.  Extension of the 

Intended Completion 

Date 

 

35.1 The Project Manager shall extend the Intended Completion Date if a 
Compensation   Event   occurs   or   a   Variation   is   issued   which   makes   it 
impossible for Completion to be achieved by the Intended Completion Date 
without the Contractor taking steps to accelerate the remaining work, which 
would cause the Contractor to incur additional cost. 

 

35.2 The Project Manager shall decide whether and by how much to extend the 
Intended Completion Date within 21 days of the Contractor asking the Project 
Manager for a decision upon the effect of a Compensation Event or Variation 
and submitting full supporting information at least 7 days prior to the intended 
completion date. If the Contractor has failed to give early warning of a delay or has 
failed to cooperate in dealing with a delay, the delay by this failure shall not be 
considered in assessing the new Intended Completion Date. 

36.  Acceleration 
 

36.1 When the Employer wants the Contractor to finish before the Intended 
Completion Date, the Project Manager shall obtain priced proposals for 
achieving the necessary acceleration from the Contractor.      If  the Employer 
accepts these proposals, the Intended Completion Date shall be adjusted 
accordingly and confirmed by both the Employer and the Contractor. 

 

36.2  If  the  Contractor’s  priced  proposals  for  acceleration  are  accepted  by  the 

Employer, they are incorporated in the Contract Price and treated as a Variation. 

37.   Delays Ordered 

by       the       Project 

Manager 

 

37.1 The Project Manager may instruct the Contractor to delay the start or progress 
of any activity within the Works. 

38.         Management 

Meetings 

 

38.1 Either the Project Manager or the Contractor may require the other to attend a 
management meeting. The business of a management meeting shall be to review 
the plans for remaining work and to deal with matters raised in accordance with 
the early warning procedure. 

 

38.2 The Project Manager shall record the business of management meetings and 
provide copies of the record to those attending the meeting and to the Employer. 
The responsibility of the parties for actions to be taken shall be decided by the 
Project Manager either  at  the  management  meeting  or  after  the 
management         meeting and stated in writing to all who attended the meeting. 

39.  Early Warning 
 

39.1 The Contractor shall warn the Project Manager at the earliest opportunity of 
specific  likely future events or circumstances  that may adversely affect the 
quality of the work, increase the Contract Price, or delay the execution of the 
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 Works. The Project Manager may require the Contractor to provide an estimate 
of the expected effect of the future event or circumstance on the  Contract 
Price and Completion Date.   The estimate shall be provided by the Contractor 
as soon as reasonably possible. 

 

39.2 The Contractor shall cooperate with the Project Manager in making and 
considering proposals for how the effect of such an event or circumstance can 
be avoided or reduced by anyone involved in the work and in carrying out any 
resulting instruction of the Project Manager. 

 C. Quality Control  

40.             Identifying 

Defects 

 

40.1 The Project Manager shall check the Contractor’s work and notify the Contractor of 
any Defects that are found.    Such checking shall not affect the Contractor’s 
responsibilities. The Project Manager may instruct the Contractor to search for 
a Defect and to uncover and test any work that the Project Manager considers may 
have a Defect. 

41. Tests 
 

41.1 If the Project Manager instructs the Contractor to carry out a test not specified in 
the Specification to check whether any work has a Defect and the test shows that it 
does, the Contractor shall pay for the test and any samples.   If there is no Defect, 
the test shall be a Compensation Event. 

42.     Correction     of 

Defects 

 

42.1 The Project Manager shall give notice to the Contractor of any Defects before 
the  end  of  the  Defects  Liability  Period,  which  begins  at  Completion,  and is 
defined in the SCC. The Defects Liability Period shall be extended for as long as 
Defects remain to be corrected. 

 

42.2 Every time notice of a Defect is given, the Contractor shall correct the notified 
Defect within the length of time specified by the Project Manager’s notice. 

43.          Uncorrected 

Defects 

 

43.1 If the Contractor has not corrected a Defect within the time specified in the 
Project Manager’s notice, the Project Manager shall assess the cost of having 
the Defect corrected, and the Contractor shall pay this amount. 

D. Cost Control 

44.  Contract Price 
 

44.1 In the case of a Unit Rate contract, the Bill of Quantities  shall contain priced 
items for the Works to be performed by the Contractor. The Bill of Quantities is 
used to calculate the Contract Price.   The Contractor will be paid for the quantity 
of the work accomplished at the rate in the Bill of Quantities for each item. 

 

44.2 In the case of a lump sum contract, the Activity Schedule shall contain the priced 
activities for the Works to be performed by the Contractor. The Activity Schedule is 
used to monitor and control the performance  of activities on which basis the 
Contractor will be paid. If payment for Materials on Site shall be made 
separately, the Contractor shall show delivery of Materials to the Site separately 
on the Activity Schedule. 

45.  Changes  in  the 

Contract Price 

 

45.1 In the case of an Unit Rate contract: 
 

(a)  If the final quantity of the work done differs from the quantity in the Bill of 
Quantities  for the  particular  item  by more  than  25 percent,  provided  the 
change exceeds 2 percent of the Initial Contract Price, the Project Manager 
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 shall adjust the rate to allow for the change. 
 

(b)  The  Project  Manager  shall  not  adjust  rates  from  changes  in  quantities  if 
thereby  the  Initial  Contract  Price  is  exceeded  by  more  than  10  percent, 
except with the prior approval of the Employer. 

 

(c) If requested by the Project Manager, the Contractor shall provide the Project 
Manager with a detailed cost breakdown of any rate in the Bill of Quantities. 

 

45.2 In the case of a lump sum contract, the Activity Schedule shall be amended by the 
Contractor to accommodate changes of Program or method of working made at 
the Contractor’s own discretion. Prices  in  the Activity  Schedule  shall  not  be 
altered when the Contractor makes such changes to the Activity Schedule. 

46. Variations  

46.1 All Variations shall be included in updated Programs, and, in the case of a lump 
sum contract, also in the Activity Schedule, produced by the Contractor. 

 

46.2  The  Contractor  shall  provide  the  Project  Manager  with  a  quotation  for 
carrying out the Variation when requested to do so by the Project Manager. 
The Project Manager shall assess the quotation,  which shall be given within 
seven  (7)  days  of  the  request  or within  any  longer  period  stated  by  the 
Project Manager and before the Variation is ordered. 

 

46.3 If the Contractor’s quotation is unreasonable, the Project Manager may order 
the Variation and make a change to the Contract Price, which shall be based on 
the Project Manager’s own forecast of the effects of the Variation on the 
Contractor’s costs. 

 

46.4 If the Project Manager decides that the urgency of varying the  work  would 
prevent a quotation being given and considered without delaying the work, no 
quotation shall be given and the Variation shall be treated as a Compensation 
Event. 

 

46.5 The Contractor shall not be entitled to additional payment for costs that could 
have been avoided by giving early warning. 

 
46.6 In the case of an Unit Rate contract, if the work in the Variation corresponds to 

an item description in the Bill of Quantities and if, in the opinion of the Project 
Manager, the quantity of work above the limit stated in GCC 45.1 or the timing of 
its execution do not cause the cost per unit of quantity to change, the rate in the 
Bill of Quantities shall be used to calculate the value of the Variation.  If the cost 
per unit of quantity changes, or if the nature or timing of the work in the Variation 
does not correspond with items in the Bill of Quantities, the quotation by the 
Contractor shall be in the form of new rates for the relevant items of work. 

47.       Cash       Flow 

Forecasts 

 

47.1  When  the  Program,  or,  in  the  case  of  a  lump  sum  contract,  the  Activity 
Schedule, is updated, the Contractor shall provide the Project Manager with an 
updated cash flow forecast. 

48.                 Payment 

Certificates 

 

48.1 The Contractor shall submit to the Project Manager monthly statements of the 
estimated value of the work executed less the cumulative amount certified 
previously. 

 

48.2 The Project Manager shall check the Contractor’s monthly statement and certify 
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 the  amount  to  be  paid  to  the  Contractor  within  30  days  of  submission  by 

contractor. 

48.3 The value of work executed shall be determined by the Project Manager. 
 

48.4 The value of work executed shall comprise: 
 

(a) In the case of an Unit Rate  contract, the value  of the quantities of work 

in the Bill of Quantities that have been completed; or 
 

(b) In the  case  of a lump  sum  contract,  the  value  of work  executed shall 
comprise the value of completed activities in the Activity Schedule. 

 

48.5  The  value  of  work  executed  shall  include  the  valuation  of  Variations  and 

Compensation Events. 
 

48.6 The Project Manager may exclude any item certified in a previous certificate or 
reduce the proportion of any item previously certified in any certificate in the 
light of later information. 

49.  Payments 
 

49.1 Payments shall be adjusted for deductions for advance payments and retention. 
The Employer shall pay the Contractor the amounts  certified by the Project 
Manager within 30 days of the date of each certificate.   If the Employer makes a 
late payment, the Contractor shall be paid interest as indicated in the SCC on the 
late payment in the next payment.  Interest shall be calculated from the date by 
which the payment should have been made up to the date when the late payment 
is made. 

 
49.2 If an amount certified  is increased  in a later certificate  or as a result of an 

award by an Arbitrator, the Contractor shall be paid interest upon the delayed 

payment as set out in this clause.    Interest shall be calculated from the date 

upon which the increased amount would have been certified in the absence of 

dispute. 
 

49.3 Items of the Works for which no rate or price has been entered in BOQ shall not be 

paid for by the Employer and shall be deemed covered by other rates and prices in 

the Contract. 

50.      Compensation 

Events 

 

50.1 The following shall be Compensation Events: 
 

(a) The Employer does not give access to a part of the Site by the Site Possession 
Date pursuant to GCC 26.1. 

 

(b) The Employer modifies the Schedule of Other Contractors in a way that 

affects the work of the Contractor under the Contract. 
 

(c)  The  Project   Manager   orders   a  delay  or  does  not  issue   Drawings, 

Specifications, or instructions required for execution of the Works on time. 
 

(d)   The Project Manager instructs the Contractor to uncover or to carry out 
additional tests upon work, which is then found to have no Defects. 

 

(e) The Project Manager unreasonably  does not approve a subcontract to be 
let. 
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 (f) Ground conditions are substantially more adverse than could reasonably 
have been assumed before issuance of the Letter of Acceptance from the 
information  issued to bidders (including the Site Investigation Reports), 
from information available publicly and from a visual inspection of the Site. 

 

(g) The Project Manager gives an instruction for dealing with an unforeseen 
condition, caused by the Employer, or additional work required for safety or 
other reasons. 

 

(h) Other  contractors,   public   authorities,   utilities,   or  the Employer  does 
not  work  within  the  dates  and  other constraints stated in the Contract, 
and they cause delay or extra cost to the Contractor. 

 

(i)  The advance payment is delayed. 
 

(j)  The effects on the Contractor of any of the Employer’s Risks. 
 

(k)   The   Project   Manager   unreasonably   delays   issuing   a   Certificate   of 
Completion. 

 

50.2 If a Compensation Event would cause additional cost or would prevent the work 

being completed before the Intended Completion Date, the Contract Price shall 

be increased and/or the Intended Completion Date shall be extended.     The 

Project Manager shall decide whether and by how much the Contract Price shall 
be increased  and whether  and by how much the  Intended Completion Date 

shall be extended. 
 

50.3 As soon as information demonstrating effect of each Compensation Event upon 
the Contractor’s forecast cost has been provided by the Contractor, it shall be 
assessed by the Project Manager, and the Contract Price shall be adjusted 
accordingly. If the Contractor’s forecast is deemed unreasonable, the Project 
Manager shall adjust the Contract Price based on the Project Manager’s own 
forecast.     The Project Manager shall assume that the Contractor shall react 
competently and promptly to the event. 

 

50.4 The  Contractor  shall  not  be  entitled  to  compensation  to the  extent   that 
the  Employer’s   interests  are  adversely          affected  by  the  Contractor’s 
not  having  given  early  warning  or not having cooperated with the Project 
Manager. 

51. Tax 
 

51.1 The Project Manager shall adjust the Contract Price if taxes, duties, and other 
levies are changed between the date 30 days before the submission of bids for 
the Contract and the date of the last Completion certificate.  The adjustment shall 
be the change in the amount of tax payable by the Contractor, provided such 
changes are not already reflected in the Contract Price or are a result of GCC 53. 

52.  Currency 
 

52.1 The currency of Contracts shall be Nepalese Rupees. 

53.                        Price 

Adjustment 

 

53.1 Prices shall be adjusted for fluctuations in the cost of inputs only if provided 
for in the SCC. If so provided, the amounts certified in each payment certificate, 
before  deducting  for  Advance  Payment,  shall  be  adjusted  by  applying  the 
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 respective price adjustment factor to the payment amounts due. 
 

53.2 Adjustment Formulae2: The formulae will be of the following general type: 
 

 
 
 
 
 

Where: 
 

pn is a price adjustment  factor to be applied to the amount  for the payment 
of the work carried out in the subject month, determined in accordance with 
Clause 49; 

 

A is a constant, specified in the Bidding Forms- Table of Price Adjustment  data, 
representing  the  nonadjustable  portion  in contractual payments;3b, c, d, etc., 
coefficients representing the estimated proportion of each cost element (labor, 
materials, equipment usage, etc.) in the Works or sections thereof, net of 
Provisional Sums, as specified in the SCC; 

 

Ln, Mn, En, etc., are the current cost indices or reference prices of the cost elements 
for month “n,” determined pursuant to Sub-Clause 53.4, applicable to each cost 
element; and 

 

Lo, Mo, Eo, etc., are the base cost indices or reference prices corresponding to 
the above cost elements at the date specified in Sub-Clause 53.4 

 
 

53.3 Sources of Indices and Weightings: The sources of indices shall be those 
listed in the Bidding Forms- Table of Price Adjustment data, as approved by 
the Project Manager and stated in SCC. Indices shall be appropriate for their 
purpose  and  shall  relate  to  the  Contractor’s  proposed  source  of  supply  of 
inputs on the basis of which his Contract shall have been computed.   As the 
proposed basis for price adjustment, the Contractor shall have submitted with 
his  bid  the  tabulation  of  Weightings  and  Source  of  Indices  in  the  Bidding 
Forms, which shall be subject to approval by the Project Manager. 

 

53.4 Base, Current and Provisional Indices: The base cost indices or prices shall be 

those prevailing on the day 30 days prior to the latest date for submission of 

bids. Current indices or prices shall be those prevailing on the day 30 days 

prior to the last day of the period to which a particular Interim Payment 

Certificate is related. If at any time the current indices are not available, 
provisional indices as determined by the Project Manager will be used, subject 

to subsequent correction of the amounts paid to the Contractor when the 
current indices become available. 

 

53.5 Weightings: The weightings for each of the factors of cost given in the Bidding 

Forms shall be adjusted if, in the opinion of the Project Manager, they have 

 
2 

For complex Works involving several types of construction work with different inputs, a family of 

Formulae will be necessary. The various items of Day work may also require different formulae, depending 

on the nature and source of the inputs 
3          

Insert a figure for factor A only where there is a part of the Contractors’ expenditures which will not be 

subject to fluctuation in cost  or to compensate for the unreliability of some indices. A should normally be 

0.15. The sum of A, b, c, d, etc., should be one. 
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 been rendered unreasonable, unbalanced or inapplicable as a result of varied 

or additional work already executed or instructed under Clause 46 or for any 

other reason. 

 
 

53.6 Where, price adjustment provision is not applicable pursuant to Sub-clause 53.1 

then the Contract is subject to price adjustment only for construction material 
in  accordance  with  this  clause.  If  the  prices  of  the  construction  materials 

stated in the contract is increased or decreased in an unexpected manner in 

excess of ten (10%)  percent  in comparison  to the base price construction 
material  stated  in Section  –IV, Bidding  Forms-Table  of Price  Adjustment 

Data, then the price adjustment  for the increase  or decrease of price of the 
construction material  beyond 10% shall  be made by  applying the  following 

formulas: 
 

For unexpected increase in price 
 

P =[R1 -(R0 ×1.10)]× Q 
 

For unexpected decrease in price P 
 

= [R1 -(R0 ×0.90)]× Q 

Where: 

“P” is price adjustment amount 
 

“R1” is the present price of the construction material (Source of indices shall be 
those listed in the Bidding forms) 

 

“R0” is the base price of the construction material 
 

“Q” is quantity of the construction material consumed in construction during the 
period of price adjustment consideration If the Base price and source is to be 
proposed by the Bidder as per the provision made in Section  –IV,  Bidding 
Forms-Table   of  Price  Adjustment  Data  then  the  Base  price  and  source 
filled by Bidder  for the construction  material  stated  in the Bidding  Form 
shall  be  subject  to  the  approval  of  the  Project  manager  and  shall  be  as 
stated in SCC.. 

 

53.7 The Price Adjustment amount shall be limited to a maximum of the initial Contract 
Amount as specified in the SCC. 

 

53.8 The Price Adjustment provision shall not be applicable for delayed period if 
the contract is not completed in time due to the delay caused by the contractor 
or the contract is a Lump sum Contract 

54.  Retention 
 

54.1 The Employer shall retain from each payment due to theContractor the 

proportion stated in the SCC until Completion of the whole of the Works. 
 

54.2 Upon the issue of a Defects Liability Certificate by the Project Manager, in 
accordance with GCC 70.1, half the total amount retained shall be repaid to 

the Contractor  and  half  when  the  Contractor has submitted the evidence of 

submission   of   tax   return   to   the   concerned   Internal   Revenue   Office.   On 

completion of the whole works, the Contractor may substitute retention money 
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 with an “on demand” bank guarantee. 

55.             Liquidated 

Damages 

 

55.1 The Contractor shall pay liquidated damages to the Employer at the rate per day 

stated in the SCC for each day that the Completion Date is later than the Intended 

Completion Date.  The total amount of liquidated damages shall not exceed the 

amount defined in the SCC.   The Employer may deduct liquidated damages from 

payments due to the Contractor.  Payment of liquidated damages shall not affect 

the Contractor’s liabilities. 
 

55.2 If the Intended Completion Date is extended after liquidated damages have 

been paid, the Project Manager shall correct any overpayment of liquidated 
damages by the Contractor by adjusting the next payment certificate. The 

Contractor shall be paid interest on the overpayment, calculated from the date 
of payment to the date of repayment, at the rates specified in GCC.49 

56. Bonus 
 

56.1 The Contractor shall be paid a Bonus calculated at the rate per calendar day 
stated  in  the  SCC  for  each  day  (less  any days for which the Contractor  is 

paid for acceleration)  that the Completion is earlier than the Intended 
Completion Date. The Project Manager shall certify that the Works are complete, 

although they may not be due to be complete. 

57.                 Advance 

Payment 

 

57.1 The Employer shall make advance payment to the Contractor of the amounts 

stated  in the SCC in two equal installments by the date stated  in the SCC, 
against provision by the Contractor of an unconditional bank guarantee from 
'A' class commercial Bank in a form acceptable to the Employer in amounts 

equal to the advance payment. The guarantee shall remain effective until the 

advance payment has been repaid, but the amount  of the guarantee shall be 

progressively reduced by the amounts repaid by the Contractor.    Interest shall 

not be charged on the advance payment. 

 

57.2 The Contractor is to use the advance payment only to pay for Equipment, Plant, 
Materials, and mobilization expenses required specifically for execution of the 
Contract. The Contractor shall demonstrate that advance payment has been used 
in this way by supplying copies of invoices or other documents to the Project 
Manager. 

 

57.3 The advance payment shall be repaid by deducting proportionate amounts, as 
stated in SCC, from payments otherwise due Contractor, following the 
schedule of completed percentages of the Works on a payment basis.     No 
account shall be taken of the advance payment or its repayment in assessing 
valuations of work done, Variations, price adjustments, Compensation Events, 
Bonuses, or Liquidated Damages. 

58. Securities  

58.1 The Performance Security, including any additional security required as per 
ITB 32.5 and ITB 37.1, shall be provided to the Employer no later than the 
date specified in the Letter of Acceptance and shall be issued in an amount 
specified in the SCC, by a ‘A’ class commercial bank acceptable to the 
Employer, and denominated in Nepalese Rupees. The Performance Security 
shall be valid until a date 30 days from the date of issue of the Defect Liability 
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 Certificate in the case of a bank guarantee. 
 

Any additional performance security required as per ITB 32.5 shall be valid until 
a date 30 days from the date of issue of the certificate of Completion in the case 
of a bank guarantee. 

 

Any additional performance security required as per ITB 37.1 shall be valid until 
a date 30 days from the date of issue of the certificate of DLP in the case of a 
bank guarantee. 

 

58.2 The performance security issued by any foreign Bank outside Nepal must 
be counter guaranteed by an "A" class commercial Bank in Nepal. 

59. Day works 
 

59.1 If applicable, the Day works rates in the Contractor’s Bid shall be used for 
small additional amounts of work only when the Project Manager has given 
written instructions in advance for additional work to be paid for in that way. 

 

59.2 All work to be paid for as Day works shall be recorded by the Contractor on 
forms  approved  by  the  Project  Manager.  Each  completed   form  shall  be 
verified and signed by the Project Manager within two days of the work being 
done. 

 

59.3 The Contractor shall be paid for Day works subject to obtaining signed Day works 
forms. 

60.  Cost of Repairs 
 

60.1 Loss or damage to the Works or Materials to be incorporated in the Works 
between the Start Date and the end of the Defects Correction periods shall be 
remedied by the Contractor at the  Contractor’s  cost  if the  loss  or damage 
arises from the Contractor’s acts or omissions. 

F.  Force Majeure 

61.     Definition     of 

Force Majeure 

 

61.1 In this Clause, “Force Majeure” means an exceptional event or circumstance, 
 

(a)     which is beyond a Party’s control; 
 

(b)     which  such  Party  could  not  reasonably  have  provided  against  before 

entering into the Contract; 
 

(c)     which, having arisen, such Party could not reasonably have avoided or 

overcome; and 
 

(d)     which is not substantially attributable to the other Party. 

 
 

61.2  Force  Majeure  may  include,  but  is  not  limited  to,  exceptional  events  or 

circumstances of the kind listed below, so long as conditions (a) to (d) above 
are satisfied: 

 

(a) war, hostilities (whether war be declared or not), invasion, act of foreign 

enemies; 
 

(b)   rebellion, terrorism, sabotage by persons other than the Contractor’s 

Personnel, revolution, insurrection, military or usurped power, or civil 

war; 
 

(c)     riot, commotion, disorder, strike or lockout by persons other than the 
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 Contractor’s Personnel; 
 

(d) munitions    of    war,    explosive    materials,    ionizing    radiation    or 

contamination  by  radio-activity,  except  as  may be  attributable  to  the 

Contractor’s  use  of  such  munitions,  explosives,  radiation  or  radio- 
activity; and 

 

(e) natural catastrophes such as earthquake, hurricane, typhoon or volcanic 

activity. 

62.  Notice  of  Force 

Majeure 

 

62.1 If a Party is or will be prevented from performing its substantial obligations 

under the Contract by Force Majeure, then it shall give notice to the other 

Party of the event or circumstances constituting the Force Majeure and shall 

specify the obligations, the performance of which is or will be prevented. The 
notice shall be given within 14 days after the Party became aware, or should 

have become aware, of the relevant event or circumstance constituting Force 

Majeure. 

 

62.2 The Party shall, having given notice, be excused performance of its obligations 

for so long as such Force Majeure prevents it from performing them. 

 

62.3  Notwithstanding any other provision of this Clause, Force Majeure shall not 

apply to obligations of either Party to make payments to the other Party under 

the Contract. 

63. Duty to Minimize 

Delay 

 

63.1 Each Party shall at all times use all reasonable endeavors to minimize any delay 
in the performance of the Contract as a result of Force Majeure. 

 

63.2 A Party shall give notice to the other Party when it ceases to be affected by the 
Force Majeure. 

64. Consequences of 

Force Majeure 

 

64.1 If the Contractor is prevented from performing its substantial obligations under 

the Contract by Force Majeure of which notice has been given under GCC 62, 

and suffers delay and/or incurs Cost by reason of such Force Majeure, the 

Contractor shall be entitled subject to GCC 30 to 
 

(a) an  extension  of  time  for  any  such  delay,  if  completion  is  or  will  be 

delayed, under GCC35 ; and 
 

(b)     if the event or circumstance is of the kind described in sub-paragraphs 

(a) to (d) of GCC 61.2 and, in the case of subparagraphs (b) to (d), occurs 

in the Country, payment of any such Cost, including the costs of rectifying 

or replacing the Works and/or Goods damaged or destructed by Force 

Majeure, to the extent they are not indemnified through the insurance 

policy referred to in GCC 19. 

 

64.2 After receiving this notice, the Project Manager shall proceed in accordance 

with GCC 10 to agree or determine these matters. 
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65.   Force   Majeure 

Affecting 

Subcontractor 

 

65.1 If any Subcontractor is entitled under any contract or agreement relating to the 

Works to relief from force majeure on terms additional to or broader than 

those specified in this Clause, such additional or broader force majeure events 
or circumstances shall not excuse the Contractor’s nonperformance or entitle 

him to relief under this Clause. 

66.Optional 

Termination, 

Payment                and 

Release 

 

66.1 If the execution of substantially all the Works in progress is prevented for a 
continuous period of 90 days by reason of Force Majeure of which notice has 

been given under GCC 62, or for multiple periods which total more than 150 

days due to the same notified Force Majeure, then either Party may give to the 

other  Party  a  notice  of  termination  of  the  Contract.  In  this  event,  the 
termination shall take effect 7 days after the notice is given, and the Contractor 

shall proceed in accordance with GCC 72.5. 

 

66.2  Upon such termination, the Project Manager shall determine the value of the 
work done and issue a Payment Certificate, which shall include 

 

(a) the amounts payable for any work carried out for which a price is stated 

in the Contract; 
 

(b)     the Cost of Plant and Materials ordered for the Works which have been 

delivered to the Contractor, or of which the Contractor is liable to accept 

delivery: this Plant and Materials shall become the property of (and be at 

the risk of) the Employer when paid for by the Employer, and the 

Contractor shall place the same at the Employer’s disposal; 
 

(c)     other Costs or liabilities which in the circumstances were reasonably and 

necessarily incurred by the Contractor in the expectation of completing 

the Works; 
 

(d) the Cost of removal of Temporary Works and Contractor’s Equipment 

from the Site and the return of these items to the Contractor’s works in 

his country (or to any other destination at no greater cost); and 
 

(e)     the  Cost  of  repatriation  of  the  Contractor’s  staff  and  labor  employed 

wholly in connection with the Works at the date of termination. 

67.     Release     from 

Performance 
67.1   Notwithstanding   any   other   provision   of   this   Clause,   if   any   event   or 

circumstance outside the control of the Parties (including, but not limited to, 

Force Majeure) arises, which makes it impossible or unlawful for either or 
both Parties to fulfill its or their contractual obligations or which, under the 

law governing the Contract, entitles the Parties to be released from further 

performance of the Contract, then upon notice by either Party to the other 

Party of such event or circumstance, 
 

(a) the  Parties  shall  be  discharged  from  further  performance,  without 

prejudice to the rights of either Party in respect of any previous breach 
of the Contract; and 

 

(b)     the sum payable by the Employer to the Contractor shall be the same as 
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 would  have  been  payable  under  GCC  66  if  the  Contract  had  been 

terminated under GCC 66. 

 G.  Finishing the Contract  

68.  Completion 
 

68.1  The  Contractor  shall  request  the  Project  Manager  to issue  a  certificate of 
Completion of the Works, and the Project Manager shall do so upon deciding that 
the work is completed. 

69.  Taking Over 
 

69.1 The Employer shall take over the Site and the Works within  seven days of 
the Project Manager’s issuing a certificate of Completion. 

70.  Final Account 
 

70.1 The Contractor shall supply the Project Manager with a detailed account of the 
total amount that the Contractor considers payable under the Contract before the 
end of the Defects Liability Period. The Project Manager shall issue a Defects 
Liability Certificate and certify any final payment that is due to the Contractor 
within 60 days of receiving the Contractor’s account if it is correct and complete. 
If it is not, the Project Manager shall issue within 60  days  a  schedule  that 
states  the  scope  of  the  corrections or additions that are necessary.     If the 
Final Account is still unsatisfactory after it has been resubmitted, the Project 
Manager shall  decide on  the amount  payable to  the Contractor and issue  a 
payment certificate. 

71.   Operating   and 

Maintenance 

Manuals 

 

71.1 If “as built” Drawings and/or operating and maintenance manuals are required, 
the Contractor shall supply them by the dates stated in the SCC. 

 

71.2 If the Contractor does not supply the Drawings and/or manuals by the dates 
stated in the SCC pursuant to GCC 71.1, or they do not receive the Project 
Manager’s approval, the Project Manager shall withhold the amount stated in 
the SCC from payments due to the Contractor. 

72.  Termination 
 

72.1 The Employer may terminate the Contract at any time if the contractor; 
 

a.  does not commence  the work as per the Contract, 
b.  abandons the work  without completing, 
c.  fails to achieve progress as per the Contract. 

 

72.2 The Employer or the Contractor may terminate the Contract if the other party 
causes a fundamental breach of the Contract. 

 

72.3 Fundamental breaches of Contract shall include, but shall not be limited to, the 
following : 

 

(a)  The  Contractor  uses  the  advance  payment     for  matters  other  than  the 
contractual obligations, 

 

(b) the Contractor stops work for 30 days when no stoppage of work is shown on the 
current Program and the stoppage has not been authorized by the Project 
Manager; 

 

(c) the Project Manager instructs the Contractor to delay the progress of the Works, 
and the instruction is not withdrawn within 30 days; 

 

(d) the Employer  or  the  Contractor  is  made  bankrupt  or goes into liquidation 
other than for a reconstruction or amalgamation. 
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73.Fraud               and 

Corruption 

 

(e) a payment certified by the Project Manager is not paid by the Employer to the 

Contractor within 90 days of the date of the Project Manager’s certificate; 

(f)  the Project Manager gives Notice that failure to correct a particular Defect is a 

fundamental breach of Contract and the Contractor fails to correct it within a 

reasonable period of time determined by the Project Manager; 

(g) the Project Manager gives two consecutive Notices to update the Program and 

accelerate the works to ensure compliance with GCC Sub clause 22.1 and the 

Contractor fails to update the Program and demonstrate acceleration of the 

works within a reasonable period of time determined by the Project Manager; 
(h) the Contractor does not maintain a Security, which is required; 

(i)  the Contractor has delayed the completion of the Works by the number of days 

for which the maximum amount of liquidated damages can be paid, as defined in 

the SCC; and 

(j)  If the Contractor, in the judgment of the Employer has engaged in corrupt or 

fraudulent practices in competing for or in executing the Contract, pursuant to 

GCC 73.1. 
 

72.4 When either party to the Contract gives notice of a breach of Contract to the 

Project Manager for a cause other than those listed under GCC 72.3 above, the 

Project Manager shall decide whether the breach is fundamental or not. 
 

72.5 Notwithstanding the above, the Employer may terminate the Contract for 

convenience. 
 

72.6  If  the  Contract  is  terminated,  the  Contractor  shall  stop  work  immediately, 
make the Site safe and secure, and leave the Site as soon as reasonably possible. 

 
73.1 If the Employer determines that the Contractor has engaged in corrupt, 

fraudulent, collusive, coercive or obstructive practices, in competing for or in 
executing the Contract, then the Employer may, after giving 15 days’ notice to the 
Contractor, terminate the Contractor's employment under the Contract and expel 
him from the Site. 

 

73.2 Should any employee of the Contractor be determined to have engaged in corrupt, 
fraudulent, collusive, coercive, or obstructive practice during the execution of the 
Works, then that employee shall be removed in accordance with GCC Clause 15. 

 

For the purposes of this GCC 73; 
 

(i) “corrupt practice”  is  the  offering,  giving,  receiving or soliciting, directly or 
indirectly,  of  anything  of  value  to  influence  improperly  the  actions  of 
another party. 

 

(ii) “fraudulent practice”5 is any act or omission, including a misrepresentation, 
that knowingly or recklessly misleads, or attempts to mislead, a party to 
obtain a financial or other benefit or to avoid an obligation; 

 

(iii) “collusive practice”6 is an arrangement between two or more parties 
designed to achieve an improper purpose, including to influence 
improperly the actions of another party; 

 

(iv)  “coercive practice”7   is impairing or harming, or threatening to impair or 
harm,  directly  or  indirectly,  any  party  or  the  property of  the party  to 
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 influence improperly the actions of a party; 
 

(v)   “obstructive practice” is 
 

(aa) deliberately     destroying,     falsifying,     altering     or concealing of 
evidence material to the investigation or making false statements to 
investigators in order to materially impede a investigation into 
allegations of a corrupt, fraudulent, coercive or collusive practice; 
and/or threatening, harassing or intimidating any party to prevent 
it from disclosing its knowledge of matters relevant to the 
investigation or from pursuing the investigation; or 

 

(bb) acts intended to materially impede the exercise of the GON’s/DP’s 
inspection and audit rights provided for under GCC28.3. 

74.  Black Listing 
 

74.1 Without prejudice to any other rights of the Employer under this 
Contract, GoN, Public Procurement Monitoring Office (PPMO), on the 
recommendation of procuring entity,   may blacklist a Bidder for its 
conduct for a period of one (1) to three (3) years on the following 
grounds and seriousness of the act committed by the bidder: 

 

(a) if it is established   that   the  Contractor  has  committed substantial 
defect in implementation of the contract or has not substantially 
fulfilled its obligations under the contract or the completed work is 
not of the specified quality as per the contract. 

 

(b) If convicted from a court of law in a criminal offense liable to be 
disqualified for taking part in procurement contract, 

(c) If it is established that the Contractor has engaged in corrupt or 
fraudulent practices in competing for or in executing the Contract. 

75.   Payment   upon 

Termination 

 

75.1 If the Contract is terminated because of a fundamental breach of Contract by the 
Contractor, the Project Manager shall issue a certificate for the value of the work 
done and Materials ordered less advance payments received up to the date of 
the issue of the certificate. Additional Liquidated Damages shall not apply.    If 
the total amount due to the Employer exceeds any payment due to the 
Contractor, the difference shall be a debt payable to the Employer. 

 

75.2 If the Contract is terminated for the Employer’s convenience or because of a 
fundamental breach of Contract by the Employer, the Project Manager shall issue 
a certificate for the value of the work done, Materials ordered, the reasonable cost 
of removal of Equipment, repatriation of the Contractor’s personnel employed 
solely on the Works, and the Contractor’s costs of protecting and securing the 
Works, and less advance payments received up to the date of the certificate. 

 

75.3 If the Contract is terminated because of fundamental breach of Contract or for 
any other fault by the Contractor, the performance security shall be forfeited by 
the Employer. 

 

In such case, amount to complete the remaining works as per the Contract shall 
be recovered from the Contractor as Government dues. 

76.  Property  

76.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall 
be deemed to be the property of the Employer if the Contract is terminated 
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 because of the Contractor’s default. 

77.Release          from 

Performance 

 

77.1 If the Contract is frustrated by the outbreak of war or by any other event entirely 
outside the control of either the Employer or the Contractor, the Project Manager 
shall certify that the Contract has been frustrated. The Contractor shall make the 
Site safe and stop work as quickly as possible after receiving this certificate and 
shall be paid for all work carried out before receiving it and for any work carried 
out afterwards to which a commitment was made. 

78. Suspension of DP 

Loan/Credit/Grant 

 

78.1 In the event that the DP suspends the loan/ credit/grant to the Employer from 
which part of the payments to the Contractor are being made: 

 

a. the  Employer  is  obligated  to  notify  the  Contractor  of  such suspension 
within 7 days of having received the DP's suspension notice; and 

 

b.    if the Contractor has not received sums due him within the   30 days   for 
payment  provided  for  in  GCC 49.1,  the Contractor may immediately issue a 
15-day termination notice. 

79. Eligibility 
 

79.1 The Contractor shall have the nationality of an eligible country as specified in 
Section V of the bidding document.  The Contractor shall be deemed to have 
the nationality of a country if the Contractor is a citizen or is constituted, or 
incorporated, and operates in conformity with the provisions of the laws of 
that country. This criterion shall also apply to the determination of the 
nationality  of  proposed  subcontractors  or  suppliers  for  any  part  of  the 
Contract including related services. 

 

79.2 The materials, equipment, and services to be supplied under the Contract shall 
have their origin in eligible source countries as specified in Section V of the 
bidding document and all expenditures under the Contract will be limited to 
such materials, equipment, and services. At the Employer’s request, the 
Contractor may be required to provide evidence of the origin of materials, 
equipment, and services. 

 

79.3 For purposes of GCC 79.2, “origin” means the place where the materials and 
equipment are mined, grown, produced, or manufactured, and from which the 
services are provided.  Materials and equipment are produced when, through 
manufacturing, processing, or substantial or major assembling of components, 
a commercially recognized product results that differs substantially in its basic 
characteristics or in purpose or utility from its components. 

80.ProjectManager’s 

Duties                    and 

Authorities 

 

80.1 The Project Manager’s duties and authorities are restricted to the extent as 
stated in the SCC. 

81.Quarries          and 

Spoil Dumps 

 

81.1 Any quarry operated as  part of  this Contract shall  be  maintained and left in 
a stable condition without steep slopes and be either refilled or drained and  be 
landscaped  by  appropriate  planting.  Rock or gravel taken from a river shall be 
removed over some distance so as to limit the depth of material removed at any 
one location, not disrupt the river flow or damage or undermine the river banks. 
The Contractor shall not deposit excavated material on land   in Government 
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 or  private  ownership  except  as  directed  by  the  Project Manager  in  writing 
or   by   permission   in   writing  of   the   authority responsible for such land in 
Government ownership, or of the owner or responsible representative  of  the 
owner  of  such  land  in  private ownership, and only then  in those places and 
under such conditions as the authority, owner or responsible representative may 
prescribe. 

82.  Local Taxation 
 

82.1   The prices bid by the Contractor shall include all taxes that may be levied in 
accordance to the laws and regulations  in being in Nepal on the date 30 days 
prior       to  the  closing  date  for  submissions  of  Bids  on  the     Contractor’s 
equipment,  plant   and  materials  acquired  for  the purpose  of  the  Contract 
and  on  the  services   performed  under  the Contract. Nothing in the Contract 
shall relieve the Contractor from his responsibility to pay any tax that may be 
levied in Nepal on profits made by him in respect of the Contract. 

83.       Value   Added 

Tax 

 

83.1  The  Contract is  not exempted from  value  added  tax.   An amount specified in 
the schedule of taxes shall be paid by the Contractor in the concerned VAT office 
within time frame specified in VAT regulation. 

84.     Income  Taxes 

on Staff 

 

84.1  The  Contractor’s  staff,  personnel  and  labor  will  be  liable  to  pay personal 
income taxes in Nepal in respect of their salaries and wages, as are chargeable 
under the laws and regulations for the time being in force, and the Contractor 
shall perform such duties in regard to such deductions as may be imposed on 
him by such laws and regulations. 

 

84.2  The issue of the Final Account Certificate pursuant to clause GCC 70  shall  be 
made only  upon  submittal  by  the  Contractor  of  a  certificate  of income tax 
clearance from the Government of Nepal. 

85.      Duties,   Taxes 

and Royalties 

 

85.1  Any element of royalty, duty or tax in the price of any goods including fuel  oil, 
and lubricating  oil,  cement,  timber,  iron  and  iron  goods  locally procured  by 
the Contractor for  the  works  shall  be  included  in  the Contract  rates  and 
prices and  no  reimbursement or payment in that respect shall be made to the 
Contractor. 

 

85.2  The Contractor shall familiarize himself with GON the rules and regulations  with 
regard  to  customs,  duties,  taxes,  clearing  of  goods  and  equipment, 
immigration and the like, and it will be necessary for him to follow the required 
procedures regardless of the assistance as may be provided by the Employer 
wherever possible. 

 

85.3  The Contractor shall pay and shall not be entitled to the reimbursement of  cost 
of  extracting  construction  materials  such  as  sand,  stone/boulder, gravel, etc. 
from the river beds or quarries. Such prices will be levied by the local District 
Development   Committee   (DDC)   as may   be   in   force   at   the   time.   The 
Contractor, sub-contractor(s) employed directly by him  and for whom he is 
responsible, will not be exempted from payment of royalties, taxes or other 
kinds of surcharges on these construction materials so extracted and paid for to 
the DDC. 

86.         Member    of 

Government, etc, not 

 

86.1  No member or officer of  GoN or the Employer or the Project Manager or  any  of 
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Personally Liable their  respective  employees  shall  be  in  any  way  personally bound  or  liable 
for  the  act or  obligations  of  the  Employer  under the Contract or answerable 
for any default or omission in the observance or  performance  of  any  of  act, 
matter or thing which are herein contained. 

87.  Approval of Use 

of Explosives 

 

87.1   No explosives of any kind shall be used by the Contractor without the prior 
consent  of  the  Employer  in  writing  and  the  Contractor  shall provide,  store 
and  handle  these  and  all  other  items  of  every  kind whatsoever required for 
blasting operations, all at his own expense in a manner approved in writing by 
the Employer. 

 

88   Compliance with 
Regulations for 
Explosives 

 

88.1 The  Contractor  shall  comply  with  all  relevant  ordinances,  instructions and 
regulations  which  the  Government,  or  other  person  or  persons having  due 
authority,   may   issue   from   time   to   time   regarding   the handling, 
transportation, storage and use of explosives. 

89.    Permission  for 

Blasting 

 

89.1  The  Contractor  shall  at  all  times  maintain  full  liaison  with  and  inform well 
in   advance, and obtain such  permission as  is  required  from  all Government 
authorities, public bodies and private parties whatsoever concerned or affected, 
or likely to be concerned or affected by blasting operation. 

90.Records              of 

Explosives 

 

90.1  Before the beginning of the Defects Liability Period, the Contractor shall account 
to the  satisfaction  of  the  Project  Manager  for  all  explosives brought  on  to 
the Site   during   the   execution   of   the   Contract   and   the Contractor   shall 
remove  all unused  explosives  from  the  Site  on completion of works when 
ordered by the Project Manager. 

91. Traffic Diversion 
 

91.1 The Contractor shall include the necessary safety procedures regarding and 
pedestrian traffic diversion that is needed in execution of the works.   The 
Contractor shall include in his costing of works, any temporary works or 
diversion that are needed during the construction period. All traffic diversion 
should be designed for the safety of both the motoring public and the men at 
work. It shall ensure the uninterrupted flow   of   traffic   and   minimum 
inconvenience  to the  public  during  the period  concerned.  As such, adequate 
warning signs, flagmen and other relevant safety precautionary measures shall 
be  provided  to  warn motorists  and  pedestrians  well  ahead  of  the  intended 
diversion as directed by the Project Manager. All traffic devices used shall be 
designed in accordance with the instruction of Project Manager. 
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Section VIII: Special Conditions of Contract 
 
 
 
 

The following Special Conditions of Contract shall supplement the GCC. Whenever there is a conflict, the 

provisions herein shall prevail over those in the GCC . 
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Special Conditions of Contract 
 

 

A.  General 
 

GCC 1.1 (q) 
 

The Employer is Chandragiri Municipality,Balambu (Kathmandu) 
 

GCC 1.1 (v) 
 

The Intended Completion Date for the whole of the Works shall be 20th Ashad,2076 

 

GCC 1.1(bb) & 
10.1 

 

The Project Manager is Rabindra Rijal 
 

The Project Manager and Engineer are synonyms. 

 

GCC 1.1 (ee) 
 

The Site is located at Chandragiri Municipality, ward no-13 

 

GCC 1.1 (hh) 
 

The Start Date shall be 2nd week of Jestha 2076 

 

GCC 1.1 (ll) 
 

The Works consist of Construction of Compound Wall, Foot Path, Toilet, Gate etc 

 

GCC 2.2 
 

Sectional Completions are: N/A 

 

GCC 2.3(i) 
 

The following documents also form part of the Contract: N/A 

 

GCC 3.1 
 

The language of the contract is ENGLISH/NEPALI 
 

The law that applies to the Contract is the law of NEPAL 

 

GCC 11.1 
 

The Project Manager may delegate any of his duties and responsibilities. 

 

GCC 14.1 
 

Schedule of other contractors: N/A 

 

GCC 19.1 
 

The minimum insurance amounts and deductibles shall be: 
 

1.   The minimum cover for loss of or damage to the Works, Plant and Materials is: 
115% of the Contract Amount. 

2.   The maximum deductible for insurance of the Works and of Plant and Materials is: 
NRs.50,000 

3.   The minimum cover for loss or damage to Equipment is : 
4.   The maximum deductible for insurance of Equipment is: NRs25000 
5.   The minimum for insurance of other property is: NRS25000 
6.   with unlimited number of occurrences 
7.   The maximum deductible for insurance of other property is: NRS25000 
8.   The minimum cover for personal injury or death insurance 

i.   for the Contractor’s employees is that specified in the Labor act of Nepal and 
ii.  for other people is :[insert amount] with an unlimited number of occurrences 

 

GCC 20.1 
 

Site Investigation Reports are: N/A 

 

GCC 23.1 
 

The following shall be designed by the Contractor: 
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GCC 26.1 
 

The Site Possession Date(s) shall be: 10th jestha,2076 

 

GCC 30.1 
 

The place of arbitration shall be: 
 

C. Time Control 
 

GCC 34.1 
 

The  Contractor  shall  submit  for  approval  a  Program  for  the Works  within 7days from 
the date of the Letter of Acceptance. 

 

GCC 34.3 
 

The period between Program updates is15 days. 
 

The amount to be withheld for late submission of an updated Program is NRs1000 

 

D. Quality Control 
 

GCC 42.1 
 

The Defects Liability Period is: 365days/months. 

 

E. Cost Control 
 

GCC 49.1 
 

N/A 

 

GCC 53.1 
 

The Contract is not subject to price adjustment, and the following information regarding 
coefficients does not apply. 

 

The coefficients and indices for adjustment of prices in Nepalese Rupees shall be as specified 
in the Table of Adjustment Data submitted by bidder together with the Letter of Price Bid 
which is approved by the Project manager. 

 

GCC 53.6 
 

Base    Price    of    Construction    Materials    applicable    for    price    adjustment    shall    be 
as per the Table of Adjustment Data submitted by Bidder together with the Letter of Price Bid 
which is approved by the Project manager. 

 

GCC 53.7 
 

The Price Adjustment amount shall be limited to a maximum of: 

N/A 

 

GCC 54.1 
 

The proportion of payments retained is: 5 (five) percent 

 

GCC 55.1 
 

The liquidated damages for the whole of the Works are 0.05 Percent of the final Contract 
Price per day. The maximum amount of liquidated damages for the whole of the Works is 

10 Percent of the final Contract Price. 

 

GCC 56.1 
 

The Bonus for the whole of the Works is 0.05 Percent per day. The maximum amount of 
Bonus for the whole of the Works is 10% of the final Contract Price. 

 

GCC 57.1 
 

The Advance Payments shall be: 20% of the agreement amount and shall be paid in two 
equal installments to the contractor. 

 

GCC 57.3 
 

Deductions from Payment Certificates will commence in the first certificate in which the 
value of works executed exceeds 30% of the Contract Price. Deduction will be at the rate of 
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 40% of the respective Monthly Interim Payment Certificate until such time as the advance 
payment  has  been  repaid;  provided  that  the  advance  payment  shall  be completely 
repaid prior to the end of 80 % of the approved contract period. 

 

GCC 58.1 
 

The Performance Security amount is: as per the public procurement law. 
 

G. Finishing the Contract 

 

GCC 71.1 
 

The date by which operating and maintenance manuals are required is; 

GCC 72.3 (i)  

The maximum number of days is: 200 
 

GCC 80 
 

The Project Manager has to obtain the specific approval of the Employer for taking any of 
the following actions : 

 

a.    Approving subcontracting of any part of the works under General Conditions  of 
Contract Clause 13; 

b.    Certifying additional costs determined under General Conditions of Contract Clause 
50; 

c.    Determining start date under General Conditions of Contract Clause 1; 
d.    Determining   the   extension   of   the   intended   Completion   Date   under   General 

Conditions of Contract Clause 35; 
e.    Issuing a Variation under General Conditions of Contract Clause 1 and 46, except in an 

emergency situation, as reasonably determined by the Project Manager; emergency 
situation  may  be  defined  as  the  situation  when  protective measures must be 
taken for the safety of life or of the works or of adjoining property. 

f.     Adjustment of rates under General Conditions of Contract Clause 45; 
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Section IX: Contract Forms 
 
 
 
 

This Section contains forms which, once completed, will form part of the Contract. The forms for 

Performance Security and Advance Payment Security, when required, shall only be completed by the 

successful Bidder after contract award. 
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Letter of Intent 
[on letterhead paper of the Employer] 

 
 

Date: ... ………………… 
 

 
 

To: .................................................Name and address of the Contractor.......................... 
 

 
Subject: …………………… Issuance of letter of intent to award the contract............ 

 

This is to notify you that, it is our intention to award the contract ... ..................................................[insert 

date] ............................for execution of the ... ..........................................................................................................[insert 

name of the contract and identification number, as given in the Contract Data/SCC] to you as your 

bid price ............................................ [insert amount in figures and words in Nepalese Rupees] as corrected 

and  modified  in  accordance  with  the  Instructions  to  Bidders  is  hereby  selected  as  substantially 

responsive lowest evaluated bid. 

 

 
 
 
 

Authorized Signature: ……………………………… 

Name:  ... ……………………………………………. 

Title: ………………………………………………. 
 
 
 

 
CC: 

[Insert name and address of all other Bidders, who submitted the bid] 
 

 
[Notes on Letter of Intent 
The issuance of Letter of Intent is the information of the selection of the bid of the successful bidder by the 
Employer and for providing information to other unsuccessful bidders who participated in the bid as regards to 
the outcome of the procurement process. This standard form of Letter of Intent to Award should be filled in and 
sent to the successful Bidder only after evaluation   and selection of substantially responsible lowest evaluated 
bid.] 
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Letter of Acceptance 
[on letterhead paper of the Employer] 

 
 

Date: …………………….. 
 
 

To: ……………………………………Name and address of the Contractor……………... 
 

Subject: …………………….Notification of Award 
 
 

This is to notify that your Bid dated ................................date …………………………..for execution of 

the……………………..name of the contract and identification number, as given in the Contract 

Data/SCC ……………………... for the Contract price of Nepalese Rupees [insert amount in figures and 

words in Nepalese Rupees], as corrected in accordance with the Instructions to Bidders is hereby 

accepted in accordance with the Instruction to Bidders. 
 
 

You are hereby instructed to contact this office to sign the formal contract agreement within 15 
days with Performance Security of NRs. ………. in accordance with  the Conditions of Contract, using 

for that purpose the Performance security Form included in Section X (Contract Forms) of this 
Bidding Document. 

 

 
 
 
 
 

Authorized Signature: …………………………………... 

Name and Title of Signatory: …………………………… 
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Contract Agreement 
 

THIS AGREEMENT made the ...............................day of…..between……………………. name of the 
Employer ………………(hereinafter  “the Employer”), of the one part, and  ……………………………name 
of the Contractor …………………(hereinafter “the Contractor”), of the other part: 

 

WHEREAS the Employer desires that the Works known as ……………………….... name of the Contract 
..............................should be executed by the Contractor, and has accepted a Bid by the Contractor for 

the execution and completion of these Works and the remedying of any defects in the sum of NRs 

…..........…..[insert amount of contract price in words and figures including taxes](hereinafter “the 
Contract Price”). 

 

The Employer and the Contractor agree as follows: 
 

1.   In this Agreement words and expressions shall have the same meanings as are respectively 

assigned to them in the Contract documents referred to. 
 

2. The following documents shall be deemed to form and be read and construed as part of this 

Agreement. This Agreement shall prevail over all other Contract documents. 
(a) the Letter of Acceptance; 
(b) the Letters of Bid; 
(c) the Addenda Nos ................................... Insert addenda numbers if any …………… 
(d) the Special Conditions of Contract; 
(e) the List of Eligible Countries that was specified in Section V of the bidding document, 
(f) the General Conditions of Contract; 
(g) the Specification; 
(h) the Drawings; 
(i) Bill of Quantities (or Schedules of Prices for lump sum contracts), and 
(j) Table of Price Adjustment Data 
(k)List of Approved Subcontractors 
(l)........................................................................ ..[Specify if there are any other document] 

 

3. In consideration of the payments to be made by the Employer to the Contractor as indicated in this 

Agreement, the Contractor hereby covenants with the Employer to execute the Works and to remedy 

defects therein in conformity in all respects with the provisions of the Contract. 
 

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and 
completion of the Works  and the remedying of defects therein, the Contract Price or such other 

sum as may become payable under the provisions of the Contract at the times and in the manner 

prescribed by the Contract. 

 
IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance 

with the laws of Nepal on the day, month and year indicated above. 

 

Signed by …………………………. 
for and on behalf the Contractor in the presence of 
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Witness, Name Signature, Address, DateList of Approved 

Subcontractors 
 
 
 

In accordance with GCC Sub-Clause 13.1,The following Subcontractors are approved for 

carrying out the work as specified below. 

 
Name of 

Subcontractors 

 

Description of Works 
Value/Percentage 

of subcontract 
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Performance Security 
 

(On letterhead paper of the 'A' class commercial Bank) 
 
 
 

............................ Bank’s Name, and Address of Issuing Branch or Office ................................... Beneficiary: 

..............................................  Name and Address of Employer …………………....... 

Date: .................................................. 
 
 

Performance Guarantee No.:…………………………………………………. 
 

 

We have been informed that ...   ... [insert name of the Contractor]  (hereinafter called "the Contractor") 

has been notified by you to sign the Contract No. ……………….. [insert reference number of the Contract] 

for the execution of ……….. [insert name of contract and brief description of Works] (hereinafter called 

"the Contract"). 
 

 
Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee 
is required. 

 

 
At the request of the Contractor, we........................................................ .   [insert   name   of   the   Bank]   hereby 
irrevocably undertake to pay you any sum or sums not exceeding in total an amount of ...............[insert 
name of the currency and amount in figures*] (....................... .. insert amount in words) such sum being 
payable in Nepalese Rupees, upon receipt by us of your first demand in writing accompanied by a 
written statement stating that the Contractor is in breach of its obligation(s) under the Contract, 
without your needing to prove or to show grounds for your demand or the sum specified therein. 

 

 
This  guarantee  shall  expire,  no  later  than  the………………………..Day  of  …………………  **,  and  any 
demand for payment under it must be received by us at this office on or before that date. 

 

 
 

………………………………………… 
 

Seal of Bank and Signature(s) 
 

Note: 
All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final 
document. 
 The Guarantor shall insert an amount representing the percentage of the Contract Price specified 

in the Contract in Nepalese Rupees. 
** Insert the date thirty days after the date specified for the Defect Liability Period. The Employer should note 
that in the event of an extension of the time for completion of the Contract, the Employer would need to request 
an extension of this guarantee from the Guarantor.   Such request must be in writing and must be made prior to 
the expiration date established in the guarantee. In preparing this guarantee, the Employer might consider 
adding the following text to the form, at the end of the penultimate paragraph: “The Guarantor agrees to a one- 
time extension of this guarantee for a period not to exceed [six months], in response to the Employer’s written 
request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee”. 
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Advance Payment Security 
(On letterhead paper of the 'A' class commercial Bank) 

 

 
 

…………………………….. Bank’s Name, and Address of Issuing Branch or Office.................... 
 

Beneficiary: ………………………Name and address of employer 
 

Date : ………………………………… 
 

Advance Payment Guarantee No…………………………….. 
 

 
We have been informed that ………………has entered into Contract No. ..... Name and Address of 
Employer………………name of the Contractor……………(hereinafter called "the Contractor")..reference 
number of the Contract……………dated …………… with you, for the execution of ...contract and brief 
description of Works ……………. (hereinafter called "the Contract"). 

 

 

Furthermore, we understand that, according to the Conditions of the Contract, an advance payment 
in the sum……………. name of the currency and amount in figures*…(.... amount in words .....) is to be 
made against an advance payment guarantee. 

 

 
At the request of the Contractor, we... ...................................... .  name  of  the  Bank  ………………….  hereby 
irrevocably undertake to pay you any sum or sums not exceeding in total an amount 
of………………….name of the currency and amount in figures*... ..................................... .(……    amount    in 
words ... ......................................................................................... .) upon receipt by us of your first demand in 
writing accompanied by a written statement stating that the Contractor is in breach of its obligation 
under the Contract because the Contractor used the advance payment for purposes other than the 
costs of mobilization in respect of the Works. 

 

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance 
payment  repaid  by  the  Contractor  as  indicated  in  copies  of  interim  statements  or  payment 
certificates which shall be presented to us. This guarantee shall expire, at the latest, upon our receipt 
of a copy of the interim payment certificate indicating that eighty  (80) percent of the Contract Price 
has been certified for payment, or on the ....... day of ......**, whichever is earlier.   Consequently, any 
demand for payment under this guarantee must be received by us at this office on or before that date. 

 
…………………………………………………… 

Seal of Bank and Signature(s) 

Note: 
All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final document. 
*The Guarantor shall insert an amount representing the amount of the advance payment in Nepalese Rupees of the advance 
payment as specified in the Contract. 
** Insert the date Thirty days after the expected completion date. The Employer should note  that in the event of an 
extension  of  the  time  for  completion  of  the  Contract,  the  Employer  would  need  to  request  an  extension  of  this 
guarantee  from  the  Guarantor.  Such  request  must  be  in  writing  and  must  be  made  prior  to  the  expiration  date 
established in the guarantee. In preparing this guarantee, the Employer might consider adding the following text to the form, 
at the end of the penultimate paragraph: “The Guarantor agrees to a one-time extension of this guarantee for a period not to 
exceed [six months], in response to the Employer’s written request for such extension, such request to be presented to the 
Guarantor before the expiry of the guarantee”. 
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SECTION-VI

Bill of Quantities



Bill of Quantities
1 Provisional Sum

QuantityUnitItem Description
SL.
No

Procument Item Details

Unit Rate(NPR) Amount(NPR)

1 Insurance ps 1.0 50000.0 50,000.00

2 Lab test ps 1.0 20000.0 20,000.00

2 Construction work

2.1  Works for complete or part construction and civil engineering work

2.1.1  Building construction work

2.1.1.1  Civil Works

2.1.1.1.1  Miscellaneous Works

2.1.1.1.1.1  Boundary &amp; Gate

QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

1

Earth  Work  in Excavation  in
foundation (Gravel mixed soil) for lift
up to1.5 m.  including timbering,
pumping out water from the
foundation trench, stacking the soil
0.90 m. minimum from the edge of
foundation, filling the excavated clean
& grub of soil in foundation trench &
disposing the excess soil upto a lead of
10.00 m as per instruction &
specification complete work.

cum 168.0

2

Stone masonary wall on foundation
and boundary wall with 1:4 CS mortar
with filling joints as specified by site
engineer all complete.

cum 297.0

3

Chimney Bhatta   Brickwork in
cement sand mortar in 1:4  with 1 st
class bricks in perfect line and level
including wetting the bricks, packing
the joints and curing the work in all
types and thickness of walls, column
etc. as per instruction & specification
complete work

cum 132.11

4

Plain Cement Concrete ( 1:2:4  M15
in foundation & wall  with cement,
sand and aggregate including mixing,
laying, finishing to approved level,
line and dimensions and curing  as per
instruction & specification complete
work.

cum 31.93



QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

5

Formwork/ Centering & Shuttering
with 19mm thick Plywood for all type
of concrete works necessary propping,
scaffolding, staging, supporting
inclusive  wedging and cutting holes
for utilization work till the support is
fully unyielding as per instructions &
specifications complete work .

sqm 18.48

6
Steel Reinforcement all comlete  work
as directed by engineer

kg 1960.93

7

50mm dia black pipe post @ 2m
distance 20*20*4mm & 25*25*4mm
iron angle frame with 10swg chainlink
of mesh size 2*2 installing & 3*20
iron plate greel 0.15m height complete
fabrication with priming/painting all
complete work as directed by engineer

sqm 660.0

8

12.5 mm thick cement sand plaster(1:
5) on RCC surface/walls (outside) of
good finish including racking the
joints, wetting the surface & curing
the work as per specifications &
direction all complete.

sqm 18.48

9

Supplying and fixing metal gate of 16
guage metal sheet with 20x50x5 mm
frame including one coat of primer ,
necessary quantity of hold fast ,
locking set all complet as secified by
site engineer.

sqm 10.5

10

Enamel Paints of approved color on
wood surface and metal surface in 2
coats over 1 coat of primer in properly
sanded surface for high class finish as
per specification and instruction all
complete work.

sqm 21.0

2.1.1.1.1.2  Toilet &amp; Guard Room

QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

1

Site Clearance Work including cutting
& uprooting shrubs, thick herbs &
vegetables,  top soil cutting , levelling
& removal of waste, transporting to
the specified  place as per instruction
by site engineer all complete before
and after construction.

sq.m 30.07

2

Earth  Work  in Excavation  in
foundation (Gravel mixed soil) for lift
up to1.5 m.  including timbering,
pumping out water from the
foundation trench, stacking the soil
0.90 m. minimum from the edge of
foundation, filling the excavated clean
& grub of soil in foundation trench &
disposing the excess soil upto a lead of
10.00 m as per instruction &
specification complete work.

cu.m. 20.25

3

Earth  Filling in foundation trenches &
Floor in 15 c.m. layers with water
sprinking &   compaction with jumper
as per speciication and instruction all
complete.

cu.m. 14.25



QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

4

Flat brick Soling in foundation trench,
finishing to approved level, line and
dimensions  as per instruction &
specification all complete work.

sq.m 46.07

5

Plain Cement Concrete ( 1:3:6.)  M10
in foundation & wall  with cement,
sand and aggregate including mixing,
laying, finishing to approved level,
line and dimensions and curing  as per
instruction & specification complete
work.

cum 2.83

6

P.C.C. M20 (1:1.5:3) for R.C.C. Work
in Sub-structure and Super structure,
columns, beams, decks, slabs, etc.with
cement sand and graded coarse
aggregate (river bed foruwa) including
mixing with concrete, lead upto 30m,
compacting the concrete mix with
vibrator machine,laying, finishing to
approved level lines and dimensions
and curing as per instruction &
specification complete work.

cu.m. 14.23

7

Formwork/ Centering & Shuttering
with 19mm thick Plywood for all type
of concrete works necessary propping,
scaffolding, staging, supporting
inclusive  wedging and cutting holes
for utilization work till the support is
fully unyielding as per instructions &
specifications complete work .

sq.m. 129.84

8
Steel Reinforcement all comlete  work
as directed by engineer

kg 1676.1

9

Chimney Bhatta   Brickwork in
cement sand mortar in 1:6  with 1 st
class bricks in perfect line and level
including wetting the bricks, packing
the joints and curing the work in all
types and thickness of walls, column
etc. as per instruction & specification
complete work

cum 47.52

10

12.5 mm thick cement sand plaster(1:
6) on Brick Masonry walls (inside &
outside) of good finish including
racking the joints, wetting the surface
& curing the work as per
specifications & direction all
complete.

sq.m 259.78

11

50  mm th. Plain Cement Concrete ( 1:
2:4) Screeding   Including Cement
sand Punning (1:1)  for flooring all
complete as per speciications and
instruction.

sq.m 71.42

12

8 mm.Th.Porcelain Non glazed
(spartic)Tiles white/ coloured in  toilet
floor with cement sand mortar 1:4
with white cement slurry including
polishing to smooth finished glazed
surface  as per instruction &
specification all complete work.

sq.m 87.67



QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

13

Supply, preparation & fixing of
seasoned (100x75)mm  Sal wood
frame (chaukhat) for Door, window &
ventilation with necessary hold fast,
screws etc. as per specifications &
instructions of site engineer.

cu.m 0.36

14

Supply, preparation & fixing of
seasoned Sal  wood 38 mm thick
framed panelled shutter for door with
necessary hinges,tower bolts, locking
sets,  screws, nails ,nut bolts all
completeas per specification
&instruction of site engineer.

sq.m 16.17

15

Supplying and fitting Aluminium
framed windows 2 track, sliding
(90x45x1.5 mm ), 5mm thick glass,
with ventilator and fly mesh shutters
all complete

sq.m 2.97

16

Enamel Paints of approved color on
wood surface and metal surface in 2
coats over 1 coat of primer in properly
sanded surface for high class finish as
per specification and instruction all
complete work.

sq.m 30.11

17

 2 Coats Distemper  paint work on
inner Part of building  of filter and
primer to give uniform colouring after
rending the surface clean & moist as
per specification and instruction
complete work.

sq.m 259.78

18

Sanitary fittings,pipes ,1000 litres
water tanks,tap,basin,pan all necessary
high standard fittings and plumbing all
complete work .

l.s. 2.0

2.1.1.1.1.3  Picnic Shade

QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

1

Site Clearance Work including cutting
& uprooting shrubs, thick herbs &
vegetables,  top soil cutting , levelling
& removal of waste, transporting to
the specified  place as per instruction
by site engineer all complete before
and after construction.

sq.m 55.94

2

Earth  Work  in Excavation  in
foundation (Gravel mixed soil) for lift
up to1.5 m.  including timbering,
pumping out water from the
foundation trench, stacking the soil
0.90 m. minimum from the edge of
foundation, filling the excavated clean
& grub of soil in foundation trench &
disposing the excess soil upto a lead of
10.00 m as per instruction &
specification complete work.

cu.m 40.05

3

Earth  Filling in foundation trenches &
Floor in 15 c.m. layers with water
sprinking &   compaction with jumper
as per speciication and instruction all
complete.

cu.m 4.36



QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

4

Flat brick Soling in foundation trench,
finishing to approved level, line and
dimensions  as per instruction &
specification all complete work.

sqm 31.77

5

Plain Cement Concrete ( 1:3:6.)  M10
in foundation & wall  with cement,
sand and aggregate including mixing,
laying, finishing to approved level,
line and dimensions and curing  as per
instruction & specification complete
work.

cu.m 4.49

6

Brick masonary wall on foundation  1:
6 CS mortar with filling joints as
specified by site engineer all
complete.

cu.m 29.02

7

Supplying and errecting Medium
quality MS black pipe post and truss
as show in drawing and instruction of
site engineer including one coat of
primer all complete.

KG 984.82

8

Supplying and laying color CGI sheet
of approved color 0.5mm thick with
necessary quantity of J hooks all
complete over roof truss all complete
as per site engineer.

sq.m 98.27

9

Supplying and fixing0.5mm thick
ridge on roof surface of approved
color at perfect line and level
including all necessary accessories as
instructed by site engineer.

rm 7.01

10

38 mm \Screeding (1:2:4) and 3mm
punning on PCC surface of good
finish including racking the joints,
wetting the surface & curing the work
as per specifications & direction all
complete.

sq.m 48.98

2.1.1.1.1.4  Footpath &amp; Steps

QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

1

Site Clearance Work including cutting
& uprooting shrubs, thick herbs &
vegetables,  top soil cutting , levelling
& removal of waste, transporting to
the specified  place as per instruction
by site engineer all complete before
and after construction.

sqm 950.0

2

Earth  Work  in Excavation  in
foundation (Gravel mixed soil) for lift
up to1.5 m.  including timbering,
pumping out water from the
foundation trench, stacking the soil
0.90 m. minimum from the edge of
foundation, filling the excavated clean
& grub of soil in foundation trench &
disposing the excess soil upto a lead of
10.00 m as per instruction &
specification complete work.

cu.m 319.39

3

Supplying and laying 50  mm th.
Heavy duty Interlocking block on
brick soling including necessary
quantity of stone dust for perfect line
and level as specified by site Engineer.

sqm 500.0



QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

4 Dry stone soling work cu.m 90.0

5

Stone masonary wall on foundation
and boundary wall with 1:4 CS mortar
with filling joints as specified by site
engineer all complete.

cu.m 15.75

6 Brick masonary wall in 1:4 c/s mortar cu.m 5.18

7 PCC work in(1:2:4) cu.m 2.25

8
25-37mm th Flag stone paving work
in 1:4 c/s mortar as directed by
engineer

sqm 400.0

2.1.1.1.1.5  Pond &amp; Plate form

QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

1

Site Clearance Work including cutting
& uprooting shrubs, thick herbs &
vegetables,  top soil cutting , levelling
& removal of waste, transporting to
the specified  place as per instruction
by site engineer all complete before
and after construction.

sqm 181.23

2

Earth  Work  in Excavation  in
foundation (Gravel mixed soil) for lift
up to1.5 m.  including timbering,
pumping out water from the
foundation trench, stacking the soil
0.90 m. minimum from the edge of
foundation, filling the excavated clean
& grub of soil in foundation trench &
disposing the excess soil upto a lead of
10.00 m as per instruction &
specification complete work.

cu.m 300.79

3

Earth  Filling in foundation trenches &
Floor in 15 c.m. layers with water
sprinking &   compaction with jumper
as per speciication and instruction all
complete.

cu.m 39.41

4

Flat brick Soling in foundation trench,
finishing to approved level, line and
dimensions  as per instruction &
specification all complete work.

cu.m 134.76

5

Plain Cement Concrete ( 1:3:6.)  M10
in foundation & wall  with cement,
sand and aggregate including mixing,
laying, finishing to approved level,
line and dimensions and curing  as per
instruction & specification complete
work.

sqm 125.46

6

Stone masonary wall on foundation
and boundary wall with 1:4 CS mortar
with filling joints as specified by site
engineer all complete.

cum 59.35



QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

7

Supplying and laying 50  mm th.
Heavy duty Interlocking block on
brick soling including necessary
quantity of stone dust for perfect line
and level as specified by site Engineer.

sqm 134.76

8

P.C.C. M20 (1:1.5:3) for R.C.C. Work
in Sub-structure and Super structure,
columns, beams, decks, slabs, etc.with
cement sand and graded coarse
aggregate (river bed foruwa) including
mixing with concrete, lead upto 30m,
compacting the concrete mix with
vibrator machine,laying, finishing to
approved level lines and dimensions
and curing as per instruction &
specification complete work.

cum 3.54

9

TMT Reinforcement bar (Fe 500) for
RCC Works, tested including
straightening, cleaning, cutting,
bending and fixing in position with 20
B.G. annealed binding wire as per
drawing,  specifications and
instructions by site-engineer all
complete work.

kg 625.1

10

Formwork/ Centering & Shuttering
with 19mm thick Plywood for all type
of concrete works necessary propping,
scaffolding, staging, supporting
inclusive  wedging and cutting holes
for utilization work till the support is
fully unyielding as per instructions &
specifications complete work .

sqm 20.24

11

12.5 mm thick cement sand plaster(1:
6) on RCC surface/walls (outside) of
good finish including racking the
joints, wetting the surface & curing
the work as per specifications &
direction all complete.

sqm 81.09

12

Supplying and laying flushed ruled
pointing on stone masonary structure
with CS 1:3 mortar for good finishing
all complete as specified by site
Engineer.

sqm 71.56

13

8 mm.Th.Porcelain Non glazed
(spartic)Tiles white/ coloured in
pondt floor and wall with cement sand
mortar 1:4  with white cement slurry
including polishing to smooth finished
glazed surface  as per instruction &
specification all complete work.

sqm 16.2

14

Supplying and fixing  metal bench/
chair ( three seater- 2'0" X 7'-0")
made of 1" x 1" angle and 1/2" Ms flat
of  heavy duty including one coat of
primer and two coat of enamel paint
for neat and clean finishingas
specified by engineer and drawing.

no 15.0

15
 All necessary Pipe fittings required
for pond

l.s. 1.0



Total Item Price

VAT

Grand Total

Total of Procument Items


